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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Recovered wear bushing and 10-3/4" seal assembly.  Cut and recovered 10-3/4" casing at 149mRT.  Set 
cement abandonment plug #2.  Unlatched BOP and commenced laying out riser.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Layed out the riser.  Jetted the BOP stack whilst in the moonpool and moved to the stump.  Commenced 
RIH to tag the top of cement abandonment plug #2.  Tagged @ 115mRT.

Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 2156
2156Depth (m) : D. Bell & S. JobSupervisor(s):13.69Days on Well :

0Progress(m) :25.7

23.05

12.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$9,569,000

AFE Cost :
Cumulative Cost :

0:00 RIH with the DrilQuip multi purpose tool and recovered the wear bushing.0.75 02156
P&A                           

0:45 RIH with 4 stands of heavy weight drill pipe below the DrilQuip multi purpose tool and 
recovered the 10-3/4" seal assembly.

1.75 02156

2:30 Made up and RIH with the 10-3/4" casing cutting assembly to 174mRT.  Cut casing at 
174mRT and POOH.

2.50 02156

5:00 Made up and RIH with the 10-3/4" casing spear.0.50 02156

5:30 Stabbed into the 10-3/4" casing hanger.  Unable to pull 10-3/4" casing free.  Release spear 
from 10-3/4" casing hanger and POOH.  Made up and RIH with the 10-3/4" casing cutting 
assembly to 149mRT.  Cut casing at 149mRT and POOH.  Made up and RIH with the 10-3/4" 
casing spear.  Stabbed into the 10-3/4" casing hanger, worked string on the bumper sub with 
rig heave and pulled casing free with 340kips overpull.  Layed out 10-3/4" casing spear 
assembly and 44m of 10-3/4" casing including hanger.

8.75 5.252156 D04

14:15 RIH with 3-1/2" cement stinger to 289mRT and spotted a 70bbl 1.5sg HiVis pill.  POOH to the 
top of the HiVis pill at 189mRT.

2.25 02156

16:30 Pressure tested cement lines and pumped 31bbl of 1.9sg cement on balance from 189 to 
114mRT.

0.50 02156

17:00 POOH to 114mRT.0.50 02156

17:30 Reverse circulated down the kill line with sea water.0.25 02156

17:45 POOH and cleared rig floor.0.25 02156

18:00 Held JSA and rigged up the riser handling equipment.1.50 02156

19:30 Held JSA.  Layed out divertor and picked up the slip joint.2.00 02156

21:30 Unlatched BOP stack.0.25 02156
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21:45 Disconnected the marine riser tensioners and the choke and kill lines.2.00 0.52156
P&A                           

DO5

23:45 Layed out the slip joint.0.25 02156

Report Duration (in hours) 24
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2.1

13

Wave (m):

Temp (°C):

3.0

250

28 knots @ 265?Wind (kn):

Rig Heading(°):

Swell (m):

 9-5/8" @ 1784mRT

Aquadril

Displaced riser to sea water.

1.15

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
1

Stop Cards : 7

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 246

Cement (t or sx) 

Gel (t or sx)

1095

1150

Casing - Mud and Survey Data

0.41.8Heave (m) : 0.4

Notes/Memo

1473Days since last LTI :

Total POB :

Pacific Conqueror:
Standby at rig.

Pacific Sentinel:
Arrived at rig at 23:00hrs.

73

WEL 3
DOGC 59
Stolt Comex 6
Halliburton 1
BHI Mud 0

BHI Logging 2
Dowell Schlumberger 0
Dril-Quip 1
Fugro 0
Smith 1

Schlumberger 0 Oilphase 0
Lawson & Treloar 0 Security DBS 0

Stop Tours : 

Incident:
Norman Davis superficially cut the tip of his right finger whilst cleaning the meat slicer in the kitchen.  Norman received first aid 
treatment and returned to normal duties.

Weather:
Significant wave heights are expected to ease to 2.5m by Saturday morning.

Gusts up to 40knots.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
418Fuel (m3)

2252

Drill  Water (m3) 288

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 06/10/2001

Pot  Water (m3) 98

0
0

Mud and/or
Survey comments:

0 klbs
0

Riser tension :
Riser angle :
Hole position :

Unlatch BOP at 
21:40hrs

Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
5

100
0


