
WOODSIDE ENERGY  Ltd 
Daily Drilling Report 

GEOGRAPHE NORTH-1

11Report # : Page :28/09/2001Date :

02/10/2001 11:07:48 AM

Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Completed towing Ocean Bounty from Thylacine-2 location to Geographe North-1 location.  Ran primary 
anchors and commenced running secondary anchors.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Completed running secondary anchors.  Ran TGB to seabed with 36" drill ahead assembly.  
Commenced drilling 36" hole to 141mRT.

Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 0
0Depth (m) : M. Jackson & J. TrethewieSupervisor(s):0.69Days on Well :

0Progress(m) :25.7

1.4

0Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$2,435,130

AFE Cost :
Cumulative Cost :

7:30 Rig on tow from Thylacine-2 location to Geographe North-1 location.9.00 0
Pre Ops                       

16:30 Ran primary anchors.4.25 0

20:45 Ran secondary anchors.3.25 0

Report Duration (in hours) 16.5
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0.9

16

Wave (m):

Temp (°C):

2.1

250

25 knots @ 350degWind (kn):

Rig Heading(°):

Swell (m):

Seawater/Gel

Mixing Pre-Hydrated Bentonite for 36" hole section.

1.05

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
1

Stop Cards : 4

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 1469

Cement (t or sx) 

Gel (t or sx)

1420

800

Casing - Mud and Survey Data

0.60Heave (m) : 0.6

Notes/Memo

1460Days since last LTI :

Total POB :

Pacific Conqueror:
Running anchors.

Pacific Sentinel:
Running anchors.

87

WEL 5
DOGC 64
Stolt Comex 6
Halliburton 1

BHI Mud 2

BHI Logging 2
Dowell Schlumberger 1
Dril-Quip 1
Fugro 2
Weatherford 1

Schlumberger 0 DMS 1
Lawson & Treloar 1 Smith 0

Stop Tours : 

HSE:
First Mate from Pacific Sentinel jammed left ring finger while closing the weather hatch during anchor running operations.  He was 
brought up to the rig and received first aid to the finger, which had sustained a small contusion.  After treatment he returned to 
work.

Daily Cost:
Cumulative Cost includes 50% of cost of tow from Esso's Pilchard-1 well to Thylacine-2.

Other Activities:
Conducted pre-spud meeting for Geographe North-1 with drill crew arriving today, deck crew and third party contractors.

Shipping:
3 vessels logged.  All vessels at least 15.4Nm from rig.

Weather Forecast:

Mild, calm conditions throughout the day.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
267Fuel (m3)

4985

Drill  Water (m3) 490

Materials

Blend (t or sx)

Base oil (m3)

Last BOP:

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

0
1

4
0
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Calm, mild conditions continuing throughout the weekend but expecting to deteriorate late Sunday as low pressure system 
approaches.


