"5' WOODSIDE ENERGY Ltd 02/10/2001 11:12:42 AM
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1

Engineering
Report#: 3 Date : 30/09/2001 Page: 1

Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48

Days on Well : 2.69 Depth (m) : 565 Supervisor(s): M. Jackson & J. Trethewie
Days from Spud : 1.83 TVD (m) : 565 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 392
Progress Budget Days (P50): 4.6 Rig Heading(®): 250
AFE Cost : $14,540,000

Cumulative Cost : $3,627,428

Ops 00:00 to 06:00 :  Rigged up and commenced running BOP's.

Ops Summary Drilled 17-1/2" hole from 173m to 565mRT. Displaced hole to Gel/Drispac and KClI pills. Ran and
(24 hrs) :  cemented 13-3/8" casing.
Depth DT/

Start Hours (m) ILT Operations
17 1/2"

0:00 2.50 283 0 Drilled 17-1/2" hole from 173m to 283mRT.

2:30 8.25 565 0 Drilled 17-1/2" hole from 283m to 565mRT (17-1/2" hole section TD).
10:45 0.50 565 0 Circulated 200bbl (31.8m3) hi-vis pre-hydrated gel sweep.
11:15 1.00 565 0 Displaced hole with 260bbl (41.3m3) unweighted gel/drispac SL and 270bbl (42.9m3) 1.15sg

KCl inhibitive drilling fluid. Dropped Totco survey.

12:15 275 565 0 Pulled out of hole from 565mRT. Saw 20klbs (9.1tonnes) overpull from 347m to 337mRT and
from 261m to 255mRT. Wiped down through each tight section and pulled out of hole, jetting
wellhead prior to pulling BHA to surface. Racked back BHA and retrieved survey tool. Totco
read 0.5deg inclination at TD.

15:00 0.50 565 0 Held JSA. Rigged up to run 13-3/8" casing.

15:30 1.50 565 0 Picked up 13-3/8" shoe joint and tested with seawater. Made up and bakerlocked shoetrack
17:00 2.00 565 0 Ran 13-3/8" casing at 15jts/hr.

19:00 1.25 565 0 Picked up 18-3/4" wellhead housing to running tool and installed SSR cement plugs. Rigged

down casing handling equipment. Ran in hole with landing string.

20:15 0.75 565 0 Picked up cement head. Connected control lines and cementing hoses. Landed 13-3/8"
string and 18-3/4" wellhead housing. Applied 50klbs (22.7 tonnes) overpull to confirm latch.
Circulated 230bbls (36.6m3) seawater prior to cementing casing.

13-3/8" shoe landed (as per as run casing tally) at 558mRT.

21:00 2.00 565 0 Held JSA. Tested cement lines to 3000psi (20.7m3). Dropped bottom dart. Pumped 10bbls
(1.59m3) fluoroscene dye water to launch bottom plug. Plug launched after 7.2bbls (1.1m3)
at 1400psi (9.6MPa). Pumped 270bbls (42.9m3) 1.5sg lead slurry followed by 90bbls
(14.3m3) 1.91sg tail slurry. Pumped 6.8bbls (1.1m3) to shear top plug at 1900psi (13.1MPa)
and displace with seawater. Bumped plug and pressure tested casing to 3500psi (24.1MPa)
for 10 minutes. Tested OK. Bled off pressure. Floats held OK. Fluoroscene dye and cement
returns observed at seafloor.
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23:00 1.00 565 0 Released running tool. Pulled out of hole with landing string and layed out cement head.

Report Duration (in hours) 24
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Casing - Mud and Survey Data Riser
. Riser tension :
Last casing: 13-3/8" @ 558mRT
. Riser angle :
Liner:
Last BOP: Hole position :

Mud type : Seawater/Gel Mud density : 1.05

Mud and/or
Survey comments:

Last survey: 0.5deg inclination @ 561mRT.

Comments :

Weather Information

Weather comments:

Wave (m): 1.2 Swell (m): 1.8  Wind (kn): 35 knots @ 040deg
Temp (°C): 16 Heave (m): 0 Pitch (°): 0.7 Roll (°): 0.6
Rig Heading(®): 250

Showers and winds easing late in the afternoon.

Support Vessel Movements

Pacific Conqueror:
On standby at rig.

Pacific Sentinel:
En route to Portland. ETA Portland
07:00hrs 1/10/01.

OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 1050  Fuel (m3) 389
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 4619
TRC's : .
1 1 Brine (m3) O  Drill Water (m3) 602
Incident Reports : 1 3
Cement (t or sx) 1665 Pot Water (m3) 98
Stop Cards : 10 24
Blend (t or sx) 260
Stop Tours : 0
Base oil (m3) 0
Days since last LTI : 1462
Personnel on Board
WEL 5 BHI Logging 4
DOGC 64 Dowell Schlumberger 1
Stolt Comex 6 Dril-Quip 1
Halliburton 1 Fugro 0
BHI Mud 2 W eatherford 2
Schlumberger 0 Anadril Schlumberger 3
Lawson & Treloar 0 Smith 0
Baker QOil Tools 0 Linkweld 0
Total POB : 89
Notes/Memo
HSE:

1. Deck Co-ordinater's foot became tangled in tag line whilst lifting mud ditch out of welders shop. He fell and injured the little
finger on his left hand. He received first aid treatment but the finger is suspected to be broken. The man is scheduled to leave the

rig tomorrow (1/10/01) to be examined by a doctor.
2. Conducted weekly fire and abandonment drills.

Shipping:

11 vessels logged. 2 vessels within 7.2Nm. Pilot house made contact with each of these vessels.

W eather Forecast:

Conditions easing ahead of a cold front which is expected to bring a moderate, fresh south westerly change on Tuesday. Swells

expected to steadily increase to 3.5m throughout Monday and Tuesday.




