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WOODSIDE ENERGY Ltd
Daily Drilling Report

08/10/2001 12:06:53 PM

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 9 Date : 06/10/2001 Page: 1
Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 8.69 Depth (m) : 1790 Supervisor(s): D.Bell & J. Trethewie
Days from Spud : 7.83 TVD (m) : 1790 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 0
Progress Budget Days (P50): 1.4 Rig Heading(®): 250

AFE Cost :
Cumulative Cost :

$14,540,000
$6,914,000

Ops 00:00 to 06:00 :

Tested surface equipment. Made up 8-1/2" drilling assembly.

Ops Summary Ran 9-5/8" and 10-3/4" casing string and cemented in place. Set seal assembly and tested BOP's. Set
(24 hrs) wear bushing.
Depth DT/
Start Hours (m) ILT Operations
12 1/4"
0:00 1.00 1790 0 Held JSA. Continued running 9-5/8" casing at 10jts/hr.
1:00 0.50 1790 0 Changed out elevators and ran 9-5/8" x 10-3/4" x-over joint. Changed out casing slips.
1:30 1.50 1790 0 Ran 15 joints 10-3/4" casing at 10jts/hr.
3:00 1.50 1790 0 Picked up casing hanger assembly. Made up cement plugs and ran in hole on landing
string. Drifted drill pipe to 2-3/4".
4:30 0.25 1790 0 Picked up cement head assembly and made up same.
4:45 050 1790 0 Ran in hole and washed down from 1768mRT. Washed firm fill from 1776m to 1784m.
5:25 475 1790 0 Landed 10-3/4" casing. Attempted to circulate 1.5 times casing volume at 12bpm
(1.9m3/min). Pressured increased up to 1200psi (8.3MPa) indicating annulus or running tool
circulating ports packing off. Picked up casing string to re-establish circulation. Continued
attempts to maintain circulation without success. Flushed hanger running tool via kill line to
dislodge debris. Re-established circulation at 10bpm and 650psi (4.5MPa). Hole continued
to show signs of packing off. Re-flushed hanger running tool numerous times.

10:00 1.00 1790 0 Rigged up Halliburton unit to cement casing. Pumped 30bbls water and pressure tested
surface lines to 4000psi (25.6MPa). Cemented 10-3/4" x 9-5/8" casing.

11:00 1.75 1790 0 Displaced cement with rig pumps. Bumped top plug. Check floats holding and pressure
tested casing to 3500psi (24.1MPa) for 10 minutes. OK. Rigged down cement head and
cementing hose.

12:45 1.75 1790 0 Release 10-3/4" hanger running tool. Laid out cement head. Pulled out of hole with hanger
running tool and laid out same. Laid out cement stinger and cementing tool.

14:30 1.50 1790 0 Made up mill and flush tool and ran in hole. Cleaned out hanger and seal assembly
receptacle. Circulated riser. Pulled out of hole and laid out tools.

16:00 1.00 1790 0 Ran 4 stands heavy weight and made up seal assembly running tool.
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17:00 1.00 1790 0 Ran in hole with seal assembly on drillpipe. Set seal assembly and pressure tested to
5000psi (31.0MPa) for 10 minutes.
18:00 4.00 1790 0 Pressure tested BOP's. Tested Pipe Rams to 250psi (1.7MPa) for 5 minutes and 5000psi
(34.5MPa) for 10 minutes. Tested Annular to 250psi (1.7MPa) for 5 minutes and 3500psi
(24.1MPa) for 10 minutes. Function tested both pods.
22:00 1.00 1790 0 Release seal assembly running tool with 70klbs (31.8 tonnes) overpull. Pulled out of hole
with running tool and laid out same.
8 1/2"
23:00 1.00 1790 0 Made up wear bushing running tool. Ran in hole and set wear bushing. Sheared out running

tool with 30klbs (13.6 tonnes) overpull. Pulled out of hole with running tool and laid out same.

Report Duration (in hours) 24
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Casing - Mud and Survey Data Riser
. Riser tension: 240 klbs
Last casing: 9-5/8" @ 1784mRT
. Riser angle : 0.5
Liner: -
Last BOP:  06/10/2001 Hole position :
Comments :
Mud type : Aquadril Mud density : 1.29
Mud and/or Last survey: 1.84deg inc @ 1762mRT
Survey comments: 1.29sg mud blended with unweighted premix to give 1.15sg mud for 8-1/2" hole.
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 2.1  Swell(m): 3 Wind (kn): 35 knots @300 deg En route to Portland. ETA Portland
07:00hrs 07/10/01
Temp (°C): 14  Heave (m): 2 Pitch (°): 1.2 Roll (°): 1.2
. o Pacific Sentinel:
Rig Heading(®): 250 On standby at rig.
Weather comments: Winds strengthening with rough seas.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 453  Fuel (m3) 472
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 3626
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 476
Incident Reports : 0 3
Cement (t or sx) 1355 Pot Water (m3) 98
Stop Cards : 9 72
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1468
Personnel on Board
WEL 5 BHI Logging 6
DOGC 69 Dowell Schlumberger 1
Stolt Comex 3 Dril-Quip 1
Halliburton 1 Fugro 0
BHI Mud 2 W eatherford 4
Schlumberger 0 Anadril Schlumberger 2
Lawson & Treloar 0 Smith 0
Baker Oil Tools 0 Linkweld 0
Total POB : 94
Notes/Memo
Shipping:

8 vessels logged. All vessels no less than 6.7 Nm from rig.

W eather Forecast:
Conditions deteriorating further as cold front moves across Bass Strait. Conditions expected to moderate substantially during
Monday.




