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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Drilled 17-1/2" hole from 173m to 565mRT.  Displaced hole to Gel/Drispac and KCl pills.  Ran and 
cemented 13-3/8" casing.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Rigged up and commenced running BOP's.Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 565
565Depth (m) : M. Jackson & J. TrethewieSupervisor(s):2.69Days on Well :

392Progress(m) :25.7

4.6

1.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$3,627,428

AFE Cost :
Cumulative Cost :

0:00 Drilled 17-1/2" hole from 173m to 283mRT.2.50 0283
17 1/2"                       

2:30 Drilled 17-1/2" hole from 283m to 565mRT (17-1/2" hole section TD).8.25 0565

10:45 Circulated 200bbl (31.8m3) hi-vis pre-hydrated gel sweep.0.50 0565

11:15 Displaced hole with 260bbl (41.3m3) unweighted gel/drispac SL and 270bbl (42.9m3) 1.15sg 
KCl inhibitive drilling fluid.  Dropped Totco survey.

1.00 0565

12:15 Pulled out of hole from 565mRT.  Saw 20klbs (9.1tonnes) overpull from 347m to 337mRT and 
from 261m to 255mRT.  Wiped down through each tight section and pulled out of hole, jetting 
wellhead prior to pulling BHA to surface.  Racked back BHA and retrieved survey tool.  Totco 
read 0.5deg inclination at TD.

2.75 0565

15:00 Held JSA.  Rigged up to run 13-3/8" casing.0.50 0565

15:30 Picked up 13-3/8" shoe joint and tested with seawater.  Made up and bakerlocked shoetrack1.50 0565

17:00 Ran 13-3/8" casing at 15jts/hr.2.00 0565

19:00 Picked up 18-3/4" wellhead housing to running tool and installed SSR cement plugs.  Rigged 
down casing handling equipment.  Ran in hole with landing string.

1.25 0565

20:15 Picked up cement head.  Connected control lines and cementing hoses.  Landed 13-3/8" 
string and 18-3/4" wellhead housing.  Applied 50klbs (22.7 tonnes) overpull to confirm latch.  
Circulated 230bbls (36.6m3) seawater prior to cementing casing.

13-3/8" shoe landed (as per as run casing tally) at 558mRT.

0.75 0565

21:00 Held JSA.  Tested cement lines to 3000psi (20.7m3).  Dropped bottom dart.  Pumped 10bbls 
(1.59m3) fluoroscene dye water to launch bottom plug.  Plug launched after 7.2bbls (1.1m3) 
at 1400psi (9.6MPa).  Pumped 270bbls (42.9m3) 1.5sg lead slurry followed by 90bbls 
(14.3m3) 1.91sg tail slurry.  Pumped 6.8bbls (1.1m3) to shear top plug at 1900psi (13.1MPa) 
and displace with seawater.  Bumped plug and pressure tested casing to 3500psi (24.1MPa) 
for 10 minutes.  Tested OK.  Bled off pressure.  Floats held OK.  Fluoroscene dye and cement 
returns observed at seafloor.

2.00 0565
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23:00 Released running tool.  Pulled out of hole with landing string and layed out cement head.1.00 0565

17 1/2"                       

Report Duration (in hours) 24
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1.2

16

Wave (m):

Temp (°C):

1.8

250

35 knots @ 040degWind (kn):

Rig Heading(°):

Swell (m):

 13-3/8" @ 558mRT

Seawater/Gel

Last survey: 0.5deg inclination @ 561mRT.

1.05

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

1
1

Stop Cards : 10

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 1050

Cement (t or sx) 

Gel (t or sx)

1665

1150

Casing - Mud and Survey Data

0.70Heave (m) : 0.6

Notes/Memo

1462Days since last LTI :

Total POB :

Pacific Conqueror:
On standby at rig.

Pacific Sentinel:
En route to Portland.  ETA Portland 
07:00hrs 1/10/01.

89

WEL 5
DOGC 64
Stolt Comex 6
Halliburton 1

BHI Mud 2

BHI Logging 4
Dowell Schlumberger 1
Dril-Quip 1
Fugro 0
Weatherford 2

Schlumberger 0 Anadril Schlumberger 3
Lawson & Treloar 0 Smith 0

Stop Tours : 

HSE:
1. Deck Co-ordinater's foot became tangled in tag line whilst lifting mud ditch out of welders shop.  He fell and injured the little 
finger on his left hand.  He received first aid treatment but the finger is suspected to be broken.  The man is scheduled to leave the 
rig tomorrow (1/10/01) to be examined by a doctor.
2. Conducted weekly fire and abandonment drills.

Shipping:
11 vessels logged.  2 vessels within 7.2Nm.  Pilot house made contact with each of these vessels.

Weather Forecast:
Conditions easing ahead of a cold front which is expected to bring a moderate, fresh south westerly change on Tuesday.  Swells 
expected to steadily increase to 3.5m throughout Monday and Tuesday.

Showers and winds easing late in the afternoon.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
389Fuel (m3)

4619

Drill  Water (m3) 602

Materials

Blend (t or sx)

Base oil (m3)

Last BOP:

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
3

24
0


