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Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 8 Date : 05/10/2001 Page: 1
Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 7.69 Depth (m) : 1790 Supervisor(s): D.Bell & J. Trethewie
Days from Spud : 6.83 TVD (m) : 1790 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 0
Progress Budget Days (P50): 10.3 Rig Heading(®): 250
AFE Cost : $14,540,000
Cumulative Cost : $6,425,000

Ops 00:00 to 06:00 :  Ran 23 joints casing to 1784mRT. Ran and landed casing hanger.

Ops Summary Washed and reamed hole from 1700m to 1790mRT (section TD). Circulated hole clean. Pulled out of
(24 hrs) hole and laid down BHA. Pulled wear bushing. Rigged up to run 9-5/8" casing. Ran shoe track and 112
joints casing to 1400mRT.
Depth D7/

Start Hours (m) ILT
12 1/4"

0:00 1.00 1790 0
1:00 1.75 1790 0
2:45 6.25 1790 0
9:00 2.00 1790 0
11:00 125 1790 0
12:15 275 1790 0
15:00 0.75 1790 0
15:45 1.00 1790 0
16:45 0.75 1790 0
17:30 6.50 1790 0

Report Duration (in hours)

Operations

Washed and reamed from 1700m to 1780mRT. Up to 20klbs (9.1 tonnes) weight down
required to get to bottom. Reamed firm fill from 1780m to 1790mRT.

Pumped 60bbl (9.5m3) Hi-Vis pill. Circulated 2.5 times bottoms until shakers were clean.
Flow checked well prior to pulling out of hole. Well static.

Pulled out of hole from 1790m to 558mRT (13-3/8" shoe). Observed 20klbs (9.1 tonnes)

overpull at 1705mRT. Continued to pull out of hole to surface. Flow checked well at 13-3/8"

shoe and BOP's. Well static.

Laid out NMDC, Roller Reamers and MWD. Serviced motor and laid out same. Racked
back remaining BHA.

Picked up 10-3/4" casing hanger running tool and made up hanger joint. Laid out same.

Made up wear bushing retrieval tool and jetting sub. Ran in hole to hold up depth (HUD) of
31mRT. Washed mud ring from riser. Boosted riser. Functioned rams.

Pulled wear bushing with 60klbs (27.2 tonnes) overpull. Jetted wellhead and BOP's. Pulled

out of hole with wear bushing and retrieval tool. Laid out same.

Held JHA. Rigged up to run 9-5/8" casing.

Made up shoetrack. Float equipment confirmed OK.

Ran 112 joints 9-5/8" casing at 17jts/hr to 1400mRT.
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Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Casing - Mud and Survey Data Riser
. Riser tension: 240 klbs
Last casing: 13-3/8" @ 558mRT
. Riser angle : 0.5
Liner: -
Last BOP:  01/09/2001 Hole position :
Comments :
Mud type : Aquadril Mud density : 1.28
Mud and/or Last survey: 1.84deg inc @ 1762mRT
Survey comments: 387 bbl mud lost across shakers during final circulation.
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 1.2  Swell(m): 24  Wind (kn): 18 knots @ 230 deg On standby at rig.
Temp (°C): 13 Heave (m) : 2 Pitch (°): 0.8 Roll (°): 0.8 Pacific Sentinel:
In Portland.
Rig Heading(®): 250
Weather comments: Calm conditions with intermittent showers.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 453  Fuel (m3) 482
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 3626
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 599
Incident Reports : 0 3
Cement (t or sx) 2155  Pot Water (m3) 98
Stop Cards : 7 63
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1467
Personnel on Board
WEL 5 BHI Logging 6
DOGC 69 Dowell Schlumberger 1
Stolt Comex 3 Dril-Quip 1
Halliburton 1 Fugro 0
BHI Mud 2 W eatherford 4
Schlumberger 0 Anadril Schlumberger 2
Lawson & Treloar 0 Smith 0
Baker QOil Tools 0 Linkweld 0
Total POB : 94
Notes/Memo
Shipping:

11 vessels logged. All vessels no less than 5.36 Nm from rig.

W eather Forecast:
Cold front moving rapidly towards Bass Strait. Expected to generate gale force winds and 4m swells by Sunday.




