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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Pulled and racked BOP's, tagged and confirmed TOC plug # 2 @ 115mRT.  M/U and RIH with Smith 
tension cut system and attempted recovery of 18-3/4" housing.  RIH with 30" cutting assembly, cut 30" 
conductor and retrieved PGB & TGB.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

While Waiting on Weather laid down excess tubulars and continued attempts to recover 18-3/4" wellhead 
housing.

Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 2156
2156Depth (m) : D. Bell & S. JobSupervisor(s):14.69Days on Well :

0Progress(m) :25.7

24.44

13.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$9,933,000

AFE Cost :
Cumulative Cost :

0:00 Laid out slip joint and riser.  Continued to pull BOP's.  BOP's on beams at 0230hrs4.00 02156
P&A                           

4:00 Jetted BOP stack with seawater.0.50 2.52156

4:30 Split BOP's.  Secured LMRP and Ram package on stumps.1.00 02156

5:30 Laid out riser double and rigged down handling equipment from rig floor.1.50 02156

7:00 Ran in hole with mule shoe on 5" drillpipe.  Tagged hard cement at 115mRT (plug #2 as per 
P&A program).

0.75 02156

7:45 Pulled out of hole with 5" drillpipe.0.25 02156

8:00 Held JSA.  Made up 20" x 30" cutting assembly and ran in hole to land out in 18-34" wellhead 
housing.

3.25 02156

11:15 Tension cut 20"x30" casing/conductor at 109.11mRT.1.75 02156

13:00 18-3/4" wellhead housing x 20" casing stump released from 30" during tension cutting 
operations on 2 occassions.  Re-engaged to 30" housing, confirmed latch and continued 
cutting.

1.50 1.52156

14:30 18-3/4" wellhead housing released for the third time during the cutting operation.  Whilst 
recovering the equipment from the hole, excessive rig heave caused the base of the cut off 
20" stub to tag the PGB which then caused the spear grapple to release from the stub.  The 
housing and stub then fell to the seafloor.  Pulled casing cutting assembly out of hole.

1.00 12156

15:30 Redressed cutting equipment for 30".  Attached guide ropes and ran in hole to the PGB.4.75 2156

20:15 Stabbed into the 30" housing, severed guideropes, confirmed grapple latch with 20klbs 
overpull.  Proceeded to tension cut 30" at 109mRT.

2.50 2156

22:45 With 30" properly cut, recovered PGB and TGB to surface.0.75 2156

23:30 Set recovered guide bases on skid beams.0.50 2156

Report Duration (in hours) 24
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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

2.1

13

Wave (m):

Temp (°C):

3.0

250

40 knots @ 280Wind (kn):

Rig Heading(°):

Swell (m):

 9-5/8" @ 1784mRT

Aquadril

Emptied all pits at 02:00hrs.

1.15

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 1

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 246

Cement (t or sx) 

Gel (t or sx)

1095

1150

Casing - Mud and Survey Data

0.41.8Heave (m) : 2.5

Notes/Memo

1474Days since last LTI :

Total POB :

Pacific Conqueror:
Standby at rig.

Pacific Sentinel:
Standby at rig.

77

WEL 1
DOGC 60
Stolt Comex 6
Halliburton 1
BHI Mud 0

BHI Logging 2
Dowell Schlumberger 0
Dril-Quip 1
Fugro 0
Smith 1

BSOG 1 Oilphase 0
Baroid 1 Marcom 1

Stop Tours : 

HSE:
1.  Conducted a STOP tour of the rig to complete the Well Specific HSE plan. 
2.  Completed the Campaign Action Register Suplementary actions for Thylacine-2 and Geographe North-1.

Gusts up to 40knots.

1

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
408Fuel (m3)
726

Drill  Water (m3) 277

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 06/10/2001

Pot  Water (m3) 95

0
0

Mud and/or
Survey comments:

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

ECL 1 Thales 1

0

1
5

101
1


