"5' WOODSIDE ENERGY Ltd 02/10/2001 11:07:48 AM
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1

Engineering
Report# : 1 Date : 28/09/2001 Page: 1

Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48

Days on Well : 0.69 Depth (m) : 0 Supervisor(s): M. Jackson & J. Trethewie
Days from Spud : 0 TVD (m) : 0 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 0
Progress Budget Days (P50): 1.4 Rig Heading(®): 250
AFE Cost : $14,540,000

Cumulative Cost : $2,435,130

Ops 00:00 to 06:00 : Completed running secondary anchors. Ran TGB to seabed with 36" drill ahead assembly.
Commenced drilling 36" hole to 141mRT.

Ops Summary Completed towing Ocean Bounty from Thylacine-2 location to Geographe North-1 location. Ran primary
(24 hrs) : anchors and commenced running secondary anchors.
Depth DT/
Start Hours (m) ILT Operations
Pre Ops
7:30 9.00 0 Rig on tow from Thylacine-2 location to Geographe North-1 location.

16:30 4.25 0 Ran primary anchors.
20:45 3.25 0 Ran secondary anchors.

Report Duration (in hours) 16.5
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Casing - Mud and Survey Data Riser
. Riser tension :
Last casing: .
Liner: Riser angle :
Last BOP: Hole position :
Comments :
Mud type : Seawater/Gel Mud density : 1.05
Mud and/or Mixing Pre-Hydrated Bentonite for 36" hole section.
Survey comments:
Weather Information Support Vessel Movements
Pacific Conqueror:
Wave (m): 0.9 Swell(m): 21  Wind (kn): 25 knots @ 350deg Running anchors.
Temp (°C): 16 Heave (m) : 0 Pitch (°): 0.6 Roll (°): 0.6 Pacific Sentinel:

Running anchors.
Rig Heading(®): 250

Weather comments: Mild, calm conditions throughout the day.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 1469  Fuel (m3) 267
LTI's : 0 0 .
Gel (t or sx) 800 HeliFuel(ltrs) 4985
TRC's : .
0 0 Brine (m3) O  Drill Water (m3) 490
Incident Reports : 1 1
Cement (t or sx) 1420 Pot Water (m3) 98
Stop Cards : 4 4
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1460
Personnel on Board
WEL 5 BHI Logging 2
DOGC 64 Dowell Schlumberger 1
Stolt Comex 6 Dril-Quip 1
Halliburton 1 Fugro 2
BHI Mud 2 W eatherford 1
Schlumberger 0 DMS 1
Lawson & Treloar 1 Smith 0
Baker Oil Tools 0 Linkweld 0
Total POB : 87
Notes/Memo
HSE:

First Mate from Pacific Sentinel jammed left ring finger while closing the weather hatch during anchor running operations. He was
brought up to the rig and received first aid to the finger, which had sustained a small contusion. After treatment he returned to
work.

Daily Cost:
Cumulative Cost includes 50% of cost of tow from Esso's Pilchard-1 well to Thylacine-2.

Other Activities:
Conducted pre-spud meeting for Geographe North-1 with drill crew arriving today, deck crew and third party contractors.

Shipping:
3 vessels logged. All vessels at least 15.4Nm from rig.

W eather Forecast:
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Calm, mild conditions continuing throughout the weekend but expecting to deteriorate late Sunday as low pressure system |
approaches.




