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Modu Well 
Engineering

VIC/P43Well Permit : Rig: Ocean Bounty 82Water Depth (m): Well Start: 25/09/01 9:48

Start Hours

Ran 9-5/8" and 10-3/4" casing string and cemented in place.  Set seal assembly and tested BOP's.  Set 
wear bushing.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Tested surface equipment.  Made up 8-1/2" drilling assembly.Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 1790
1790Depth (m) : D.Bell & J. TrethewieSupervisor(s):8.69Days on Well :

0Progress(m) :25.7

11.4

7.83Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Dave DeronRig M.I.C :

250Rig Heading(°):
$14,540,000
$6,914,000

AFE Cost :
Cumulative Cost :

0:00 Held JSA.  Continued running 9-5/8" casing at 10jts/hr.1.00 01790
12 1/4"                       

1:00 Changed out elevators and ran 9-5/8" x 10-3/4" x-over joint.  Changed out casing slips.0.50 01790

1:30 Ran 15 joints 10-3/4" casing at 10jts/hr.1.50 01790

3:00 Picked up casing hanger assembly.  Made up cement plugs and ran in hole on landing 
string.  Drifted drill pipe to 2-3/4".

1.50 01790

4:30 Picked up cement head assembly and made up same.0.25 01790

4:45 Ran in hole and washed down from 1768mRT.  Washed firm fill from 1776m to 1784m.0.50 01790

5:25 Landed 10-3/4" casing.  Attempted to circulate 1.5 times casing volume at 12bpm 
(1.9m3/min).  Pressured increased up to 1200psi (8.3MPa) indicating annulus or running tool 
circulating ports packing off.  Picked up casing string to re-establish circulation.  Continued 
attempts to maintain circulation without success.  Flushed hanger running tool via kill line to 
dislodge debris.  Re-established circulation at 10bpm and 650psi (4.5MPa).  Hole continued 
to show signs of packing off.  Re-flushed hanger running tool numerous times.

4.75 01790

10:00 Rigged up Halliburton unit to cement casing.  Pumped 30bbls water and pressure tested 
surface lines to 4000psi (25.6MPa).  Cemented 10-3/4" x 9-5/8" casing.

1.00 01790

11:00 Displaced cement with rig pumps.  Bumped top plug.  Check floats holding and pressure 
tested casing to 3500psi (24.1MPa) for 10 minutes.  OK.  Rigged down cement head and 
cementing hose.

1.75 01790

12:45 Release 10-3/4" hanger running tool.  Laid out cement head.  Pulled out of hole with hanger 
running tool and laid out same.  Laid out cement stinger and cementing tool.

1.75 01790

14:30 Made up mill and flush tool and ran in hole.  Cleaned out hanger and seal assembly 
receptacle.  Circulated riser.  Pulled out of hole and laid out tools.

1.50 01790

16:00 Ran 4 stands heavy weight and made up seal assembly running tool.1.00 01790
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17:00 Ran in hole with seal assembly on drillpipe.  Set seal assembly  and pressure tested to 
5000psi (31.0MPa) for 10 minutes.

1.00 01790

12 1/4"                       

18:00 Pressure tested BOP's.  Tested Pipe Rams to 250psi (1.7MPa) for 5 minutes and 5000psi 
(34.5MPa) for 10 minutes.  Tested Annular to 250psi (1.7MPa) for 5 minutes and 3500psi 
(24.1MPa) for 10 minutes.  Function tested both pods.

4.00 01790

22:00 Release seal assembly running tool with 70klbs (31.8 tonnes) overpull.  Pulled out of hole 
with running tool and laid out same.

1.00 01790

23:00 Made up wear bushing running tool.  Ran in hole and set wear bushing.  Sheared out running 
tool with 30klbs (13.6 tonnes) overpull.  Pulled out of hole with running tool and laid out same.

1.00 01790
8 1/2"                        

Report Duration (in hours) 24
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2.1

14

Wave (m):

Temp (°C):

3

250

35 knots @300 degWind (kn):

Rig Heading(°):

Swell (m):

 9-5/8" @ 1784mRT

Aquadril

Last survey: 1.84deg inc @ 1762mRT
1.29sg mud blended with unweighted premix to give 1.15sg mud for 8-1/2" hole.

1.29

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 9

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 453

Cement (t or sx) 

Gel (t or sx)

1355

1150

Casing - Mud and Survey Data

1.22Heave (m) : 1.2

Notes/Memo

1468Days since last LTI :

Total POB :

Pacific Conqueror:
En route to Portland.  ETA Portland 
07:00hrs 07/10/01

Pacific Sentinel:
On standby at rig.

94

WEL 5
DOGC 69
Stolt Comex 3
Halliburton 1

BHI Mud 2

BHI Logging 6
Dowell Schlumberger 1
Dril-Quip 1
Fugro 0
Weatherford 4

Schlumberger 0 Anadril Schlumberger 2
Lawson & Treloar 0 Smith 0

Stop Tours : 

Shipping:
8 vessels logged.  All vessels no less than 6.7 Nm from rig.  

Weather Forecast:
Conditions deteriorating further as cold front moves across Bass Strait.  Conditions expected to moderate substantially during 
Monday.

Winds strengthening with rough seas.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
472Fuel (m3)

3626

Drill  Water (m3) 476

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 06/10/2001

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

240 klbs
0.5

Riser tension :
Riser angle :
Hole position :
Comments :

Riser

Baker Oil Tools 0 Linkweld 0

0

1
3

72
0


