"5' WOODSIDE ENERGY Ltd 02/10/2001 11:14:06 AM
Daily Drilling Report

Modu Well GEOGRAPHE NORTH-1
Engineering
Report#: 4 Date : 01/10/2001 Page: 1
Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Days on Well : 3.69 Depth (m) : 565 Supervisor(s): D.Bell & J. Trethewie
Days from Spud : 2.83 TVD (m) : 565 Rig M.L.C : Dave Deron
Total Budget Days (P50) : 25.7 Progress(m): 0
Progress Budget Days (P50): 5.74 Rig Heading(®): 250
AFE Cost : $14,540,000

Cumulative Cost : $4,356,655

Ops 00:00 to 06:00 :  Ran in hole with 12-1/4" BHA. Tested LMRP connector and function tested diverter. Commenced drilling
out cement plugs.

Ops Summary Ran BOP's and riser. Made up 12-1/4" BHA and commenced running in the hole.
(24 hrs)
Depth DT/

Start Hours (m) ILT Operations
17 1/2"

0:00 0.25 565 0 Laid out 18-3/4" running tool and SSR plug launcher.

0:15 1.00 565 0 Held JSA. Rigged up to run riser and BOP's.

1:15 0.75 565 0 Made up riser double and racked back.

2:00 1.00 565 0 Moved BOP's to moonpool and made up LMRP to BOP's.

3:.00 1.75 565 0 Function tested BOP's on both pods. Installed guidelines.

4:45 3.25 565 0 Ran BOP's on riser double. Pressure tested choke and kill lines to 250psi (1.7MPa) for 5

minutes and 5000psi (34.5MPa) for 10 minutes.

8:00 1.00 565 0 Continued running BOP's on riser. Installed slip joint and landing joint.

9:00 1.50 565 0 Installed choke and kill lines. Pressure tested to 250psi (1.7MPa) for 5 minutes and 5000psi
(34.5MPa) for 10 minutes.

10:30 3.50 565 0 Held JSA. Fitted tensioner lines and pod line saddles.

14:00 1.75 565 0 Landed BOP. Confirmed latch with 50klbs (22.7 tonnes) overpull. Stroked out slip joint and
installed diverter. Applied 20klbs (9.1 tonnes) overpull. OK.

Other activities. Pressure tested 13-3/8" casing wellhead connector against shear ram to
500psi (0.3 Mpa) for 5 minutes and 3500psi (1.6MPa) for 1 hour.

15:45 0.50 565 0 Rigged down riser handling equipment.

16:15 1.75 565 0 Picked up and broke out Dowell Deepsea Express cement head and laid out same. Made up
10-3/4" casing hanger and running tool and laid out same.

12 1/4"

18:00 1.50 565 0 Held JSA. Slipped and cut 36.9m drill line.

19:30 3.50 565 0 Held JSA. Made up 12-1/4" BHA and function tested MWD.
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23:00 1.00 565 0 Ran in hole to 181mRT.

Report Duration (in hours) 24

Well Start:

25/09/01 9:48
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Well Permit:  VIC/P43 Rig: Ocean Bounty Water Depth (m): 82 Well Start: 25/09/01 9:48
Casing - Mud and Survey Data Riser
. Riser tension: 240 klbs
Last casing: 13-3/8" @ 558mRT
. Riser angle : 0.5
Liner: -
Last BOP:  01/10/2001 Hole position :
Comments :
Mud type : Aquadrill Mud density : 1.14

Mud and/or
Survey comments:

Last survey: 0.5deg inclination @ 561mRT.
Received 1085bbls 1.14sg Aquadrill from Pacific Conqueror.

Weather Information

Support Vessel Movements

Pacific Conqueror:

Wave (m): 1.2 Swell(m): 3.0 Wind (kn): 30 knots @ 325deg On standby at rig.
Temp (°C): 16 Heave (m) : 2 Pitch (°): 1 Roll (°): 0.8 Pacific Sentinel:

On standby at rig.
Rig Heading(®): 250

Weather comments: Moderate winds and swell throughout the day.

OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 2800  Fuel (m3) 381
LTI's : 0 0 .
Gel (t or sx) 1150  HeliFuel(ltrs) 4390
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 555
Incident Reports : 0 3
Cement (t or sx) 400 Pot Water (m3) 98
Stop Cards : 2 26
Blend (t or sx) 260
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1463
Personnel on Board
WEL 5 BHI Logging 6
DOGC 65 Dowell Schlumberger 1
Stolt Comex 6 Dril-Quip 1
Halliburton 1 Fugro 0
BHI Mud 2 W eatherford 2
Schlumberger 0 Anadril Schlumberger 3
Lawson & Treloar 0 Smith 0
Baker Oil Tools 0 Linkweld 0
Total POB : 92
Notes/Memo
HSE:

1. Man with injured finger was examined by a doctor onshore. Finger was found to be dislocated (not broken as originally
suspected). Finger has been treated and man is fit to return to work.

Shipping:
7 vessels logged. All vessels no less than 6.0Nm from rig.

W eather Forecast:
Fresh north westerly winds moderating as a weak cold front passes. Winds strength is expected to increase late tomorrow.




