
DRILLING MORNING REPORT # 23
03 Jan 2006 From: Ron King/ Geoff Webster Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 585.0m

RT-ASL (LAT) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 3571.0m

TVDBRT ! 3567.1m

Progress ! 0.0m

Days from spud ! 18.44

Days on well ! 21.77

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1511.8m

Shoe MDBRT ! 1511.8m

FIT/LOT: ! / 15.80ppg

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 439094

Cum Cost ! $ 16024366

Days Since Last LTI ! 959

Current Op @ 0600 RIH with 5" DP from 1510m MDRT to 2100m MDRT

Planned Op RIH, Ream and clean to bottom. Drill ahead 311 mm (12 ¼") hole.

Summary of Period 0000 to 2400 Hrs

Continued pulling out of hole to replace LWD tools (pulser found to be damaged) and adjusted BHA configuration. Re-calibrated pressure sensors on
rig floor using cementing unit. Tested new LWD toolstring and commenced RIH. Slipped & Cut drill-line at the casing shoe. Waited on Weather

FORMATION

Name Top

Base Funa Flounder Channel 2835.00m

Top 67.5 Ma Sand 2836.00m

Near 68.5 Ma Sand 3103.00m

Near 70.3 Ma Sand 3478.00m

TD

Operations For Period 0000 Hrs to 2400 Hrs on 03 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TP
(VE)

TO 0000 0130 1.50 3571.0m Continued POOH for LWD failure (also POH wet looking for washout) from 2020m
MDRT to 1510m MDRT

IH TP
(WO)

TO 0130 0230 1.00 3571.0m Installed top drive and pump through drill string at 1510m MDRT to verify pump
pressure loss. 220 SPM, 940 GPM, 3600 psi, no pressure loss noted.
Presure test Pumps #1, #2 & #3 10 minutes each to 3800 psi against standpipe
manifold to verify mud pump and mudline integrity. Observed average pressure loss of
91psi over 10 minutes

IH TP
(VE)

TO 0230 0500 2.50 3571.0m Continued POOH for LWD failure (also POH wet looking for washout) from 1510m
MDRT to 271m MDRT

IH TP
(VE)

TO 0500 0900 4.00 3571.0m POOH with 12 1/4" BHA. Removed sources from LWD tools. Laid out LWD string.
Downloaded data and diagnostics information (Pulser falure)

IH TU
(WO)

TI 0900 1200 3.00 3571.0m Lined up Dowel cementing unit and pressure tested mud pumps and surface mud lines
to 4200 psi. Calibrated gauges between rig floor, mud loggers, MWD, and Dowell.
Picked up new 12 1/4" rotary BHA while pressure testing

IH TP
(VE)

TI 1200 1600 4.00 3571.0m Continued to pick up 12 1/4" BHA. Initialized LWD and installed sources. RIH and
shallow pulse tested LWD with 850 GPM @ 200 SPM and 1700 psi, good

IH TP
(VE)

TI 1600 1830 2.50 3571.0m RIH with 5" DP and filled drillstring each 20 stands to 1510m MDRT

IH P SC 1830 2000 1.50 3571.0m Held Pre job safety meeting. Hung off blocks and slipped and cut 100 ft drilling line.

IH P RS 2000 2030 0.50 3571.0m Serviced top drive

IH TP
(WOW)

WOW 2030 2400 3.50 3571.0m Waiting on Weather to RIH. Excessive flex joint and riser angles

Winds: 40-45knts WSW
Seas; 3m
Swells; 4m
Pitch 0.7 - 0.9
Roll; 0.8 - 0.9

Perform General rig maintenance and PM's

Operations For Period 0000 Hrs to 0600 Hrs on 04 Jan 2006
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

IH TP
(WOW)

WOW 0000 0330 3.50 3571.0m Waiting on Weather to RIH. Excessive flex joint and riser angles

Winds: 30-35knts WSW
Seas; 3m
Swells; 4m
Pitch 0.7 - 0.9
Roll; 0.8 - 0.9

Perform General rig maintenance and PM's

IH TP
(WOW)

WOW 0330 0430 1.00 3571.0m Repositioned rig to bring flex joint angle to < 1 degree

IH TP
(WOW)

TI 0430 0600 1.50 3571.0m Continued to RIH with 5" DP from 1510m MDRT to 2100m MDRT

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 03 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 23.5 05 Nov 2005 14 Dec 2005 23.50 0.979 0.0m

ANCHORING(A) 33 14 Dec 2005 15 Dec 2005 56.50 2.354 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 86.50 3.604 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 103.00 4.292 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 104.00 4.333 650.0m

RISER AND BOP STACK(BOP) 54 21 Dec 2005 23 Dec 2005 158.00 6.583 1525.0m

INTERMEDIATE HOLE(IH) 364.5 17 Dec 2005 03 Jan 2006 522.50 21.771 3571.0m

WBM Data Cost Today $ 0

Mud Type:KCL-NaCI-Polymer

Sample-From: Active Pit

Time: 21:50

Weight: 10.20ppg

Temp:

API FL: 3.8cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 11.6cc/30min

HTHP-cake: 1/32nd"

Cl: 78000mg/l

K+C*1000: 7%

Hard/Ca: 200mg/l

MBT: 7.5

PM: 0.35

PF: 0.06

Solids(%vol): 10%

H2O: 90%

Oil(%): 0%

Sand: 1

pH: 8.5

PHPA: 1ppb

Viscosity 57sec/qt

PV 16cp

YP 27lb/100ft²

Gels 10s 6

Gels 10m 8

Fann 003 5

Fann 006 7

Fann 100 27

Fann 200 37

Fann 300 43

Fann 600 59

Comment NaCl 8%.

Bit # 5 Wear I O1 D L B G O2 R

w 1 1 NO A 0 I NO DTF

Bitwear Comments:

Size ("): 12.250in IADC# 5-3-7 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH BITS WOB(avg) 6.00klb No. Size

3 18/32nd"

Progress Cum. Progress 0.0m

Type: Rock RPM(avg) 140 On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: MX1628 F.Rate 20.20bpm IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model GF30BOVCPS SPP 3700psi Total Revs Cum Total Revs 0

Depth In 3571.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out 3571.0m TFA 0.7455 . .

Bit Comment

Bit # 5RR Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# 5-3-7 Nozzles Drilled over last 24 hrs Calculated over Bit Run
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Mfr: SMITH BITS WOB(avg) No. Size

3 20/32nd"

Progress Cum. Progress 0.0m

Type: Rock RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: MX1628 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model GF30BOVCPS SPP Total Revs Cum Total Revs 0

Depth In 3571.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 0.9204 . .

Bit Comment

BHA # 5

Weight(Wet) ! 65.00klb Length ! 271.2m Torque(max) ! D.C. (1) Ann Velocity ! 256fpm

Wt Below Jar(Wet) ! 50.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 384fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 176fpm

! Slack-Off ! ! D.P. Ann Velocity ! 176fpm

BHA Run Description ! Annular velocity based on 900gpm

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.33m ! 12.250in ! ! MX1628 ! Smith GF30BOVCPS

! Near Bit Stab ! 2.13m ! 12.250in ! 2.812in ! 47604 !

! Drill Collar ! 2.96m ! 8.188in ! 2.812in ! 49058 !

! Stab ! 1.81m ! 12.125in ! 2.875in ! 694776 ! Non-mag integral blade string stab

! MWD ! 24.39m ! 8.000in ! 1.920in ! !
DIR/HCIM-EWR-DGR-CTN-SLD-ACAL-HOC.

! 8in DC ! 70.95m ! 8.000in ! 2.875in ! !

! Stab ! 2.10m ! 12.125in ! 2.875in ! 47607 ! Integral blade string stabilizer

! 8in DC ! 8.68m ! 8.000in ! 2.875in ! 1860026 !

! Drilling Jars ! 9.66m ! 8.188in ! 3.063in ! MHA00206 !

! 8in DC ! 8.81m ! 8.000in ! 2.875in ! 18600031 !

! X/O ! 1.16m ! 8.500in ! 2.875in ! MSO1930-2 !

! 5in HWDP ! 138.22m ! 5.000in ! 2.875in ! !

BHA # 6

Weight(Wet) ! 65.00klb Length ! 276.3m Torque(max) ! D.C. (1) Ann Velocity ! 256fpm

Wt Below Jar(Wet) ! 45.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 384fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 176fpm

! Slack-Off ! ! D.P. Ann Velocity ! 176fpm

BHA Run Description ! Annular velocity based on 900gpm

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.33m ! 12.250in ! ! MX1628 ! Smith GF30BOVCPS

! Bit Sub ! 1.10m ! 8.500in ! ! 1860001 !

! 8in DC ! 9.04m ! 7.875in ! 2.875in ! 1860001 !

! Stab ! 1.81m ! 12.125in ! 2.875in ! 694776 ! Non-mag integral blade string stab

! MWD ! 24.41m ! 8.000in ! 1.920in ! !
DIR/HCIM-EWR-DGR-CTN-SLD-ACAL-HOC.

! 8in DC ! 9.06m ! 8.000in ! 2.875in ! 18600011 !

! Stab ! 2.10m ! 12.125in ! 2.875in ! 47607 ! Integral blade string stabilizer

! 8in DC ! 70.57m ! 8.000in ! 2.875in ! !

! Drilling Jars ! 9.66m ! 8.188in ! 3.063in ! MHA00206 !

! 8in DC ! 8.81m ! 8.000in ! 2.875in ! 18600031 !

! X/O ! 1.16m ! 8.500in ! 2.875in ! MSO1930-2 !

! 5in HWDP ! 138.22m ! 5.000in ! 2.875in ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 113.8
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Bulk Stocks

Name Unit In Used Adjust Balance

Bentonite Bulk MT 0 0 38.1

Diesel m3 0 9.3 -0.1 331.0

Fresh Water m3 25 16.4 0.1 165.6

Drill Water m3 0 12 -0.1 554.3

Cement G MT 0 0 79.9

Cement HT (Silica) MT 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

2 12P160 6.000 10.20 97 101 4200 10.24 3275.0 30 320 3.00 40 360 4.00 50 450 5.00

3 12P160 6.000 10.20 97 101 4200 10.24 3275.0 30 320 3.00 40 360 4.00 50 450 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

650.30 650.30 604.40 604.40

1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 45 extra Crane operator, dogman, welder

ESS 8

NEXUS 5

FUGRO SURVEY LTD (ROV) 3

DOWELL SCHLUMBERGER 2

M-1 AUSTRALIA PTY LTD 3 One swaco hand for new shaker being assessed for Diamond

GEOSERVICES OVERSEAS S.A. 6

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4 One trainee

Total 76

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 01 Jan 2006 2 Days Held weekly abandon rig
drill

Environental Issue 29 Dec 2005 5 Days Environmental Audit Environmental audit by Nexus shorebase personnel.

Fire Drill 01 Jan 2006 2 Days Held weekly fire drill

JSA 03 Jan 2006 0 Days Deck = 3, Mech = 2, Drill =
10,Welder = 2

Man Overboard Drill 30 Dec 2005 4 Days Held Man Over Board Drill

Safety Meeting 01 Jan 2006 2 Days Weekly safety meetings with
all crew members.

STOP Card 03 Jan 2006 0 Days Safe = 5, Un-safe = 4

Trip / Kick Drill 03 Jan 2006 0 Days Held Trip drill with each
crew while RIH

Shakers, Volumes and Losses Data

Available 3,200bbl

Active 413bbl

Hole 2,127bbl

Reserve 660bbl

Losses 0bbl Equip. Descr. Mesh Size

Shaker1 VSM 100 145, 165, 2 X 84

Shaker2 VSM 100 2 X 180, 2 X 84

Shaker3 VSM 100 2 X 165, 2 X 84

Shaker4 BEM650 2 X 165, 2 X 120

Marine
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Weather on 03 Jan 2006 Rig Support

Anchors Tension (klb)

1 245.0

2 287.0

3 187.0

4 231.0

5 280.0

6 192.0

7 328.0

8 302.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 45kn 248.0deg 1013.0mbar 16C° 3.0m 248.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 456.00klb 4578.40klb 4.0m 248.0deg 6s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 24:00 3 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 513
Fresh Water CuMtr 610
Drill Water CuMtr 480
Cement G Mt 48
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Depart South Wharf @ 22:45, 2 Jan 2006. ETA Ocean Patriot 24:00 3 Jan 2006

Pacific Wrangler Standby Ocean Patriot Item Unit Used Quantity

Diesel CuMtr 435.4
Fresh Water CuMtr 160
Drill Water CuMtr 0
Cement G Mt 132
Cement HT (Silica) Mt 0
Barite Bulk Mt 0
Bentonite Bulk Mt 42

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

09:28 / 09:55 3 / 4
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