
DRILLING MORNING REPORT # 4
15 Dec 2005 From: Westman/Rodda Culverin 1

To: J.Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 0.0m

TVDBRT ! 0.0m

Progress ! 0.0m

Days from spud ! 0.00

Days on well ! 3.35

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size !

Last Casing OD !

Shoe TVDBRT !

Shoe MDBRT !

FIT/LOT: ! /

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 427492

Cum Cost ! $ 6264112

Days Since Last LTI ! 933

Current Op @ 0600 Picking up DP, mixing spud mud.
Offload and backload Pacific Wrangler.

Planned Op Spud well and run 30" casing.

Summary of Period 0000 to 2400 Hrs

Complete running of anchors.

Operations For Period 0000 Hrs to 2400 Hrs on 15 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

A P AH 0000 0500 5.00 0.0m #7 Anchor on bottom @ 0109hrs.
Far Grip strip back, passed #7 PCC to rig @ 0253hrs.
Passed #2 PCC to Wrangler @ 0030hrs,Anchor on bottom @ 0249hrs.
Wrangler strip back, passed #2 PCC to rig @ 0438hrs.
Passed #6 PCC to Far Grip @ 0305hrs, Anchor on bottom @ 0514hrs.

A TU
(RE)

AH 0500 0530 0.50 0.0m Troubleshoot electrical fault on # 6 windlass.

A P AH 0530 0900 3.50 0.0m Tension #6 anchor to 120T and strip back; passed #6 PCC to rig at 07:19hrs.
Meanwhile, commence cross tensioning anchors:
#4 (205T) & #8 (200T)
#1 (210T) & #5 (210T)
#2 (210T) & #6 (200T)
#3 (200T) & #7 (200T)
All held O.K.

A P AH 0530 0730 2.00 0.0m Far Grip strip back, passed #6 PCC to rig @ 0725hrs.

A P AH 0730 0900 1.50 0.0m Cross tension all anchors.

A P AH 0900 1400 5.00 0.0m Ballast rig to drilling draft.

SH P PUP 1400 1530 1.50 0.0m Pick up 201m of 5" DP.

SH P PUP 1530 1600 0.50 0.0m Pull back and rack 201m DP in derrick.

SH TU
(RE)

RR 1600 1630 0.50 0.0m Repair Hydraulic fitting on racking arm.

SH P PUP 1630 2130 5.00 0.0m P/U 1 stand 9" DC with jetting sub and trip in picking up 550m DP.

SH P PUP 2130 2200 0.50 0.0m Run in with DP from derrick and tag mudline @ 585m L.A.T. Water depth, (607.5m R/T-
Mudline L.A.T.)

SH P OA 2200 2400 2.00 0.0m Pull out and rack DP in derrick.

Operations For Period 0000 Hrs to 0600 Hrs on 16 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P PUP 0000 0300 3.00 0.0m Pick up 20 stands DP. 580m.

SH P OA 0300 0400 1.00 0.0m Rack back 20 stands DP.

SH P PUP 0400 0600 2.00 0.0m Pick up DP. 920m.

Phase Data to 2400hrs, 15 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 25.75 05 Nov 2005 14 Dec 2005 25.75 1.073 0.0m

ANCHORING(A) 44.75 14 Dec 2005 15 Dec 2005 70.50 2.938 0.0m

SURFACE HOLE(SH) 10 15 Dec 2005 15 Dec 2005 80.50 3.354 0.0m
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 11.8

Bentonite Bulk MT 0 47.0

Diesel m3 129.9 5.5 0 232.7

Fresh Water m3 35 33.4 0 147.4

Drill Water m3 17.6 0 85.9

Cement G MT 0 72.6

Cement HT (Silica) MT 0 1.8

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 650.90 650.90 650.90

Personnel On Board

Company Pax Comment

DOGC 44

DOGC 3 extra

ESS 7

DOGC 4 other

NEXUS 5

FUGRO SURVEY LTD (ROV) 6

DOWELL SCHLUMBERGER 2

CAMERON AUSTRALIA PTY LTD 1

M-1 AUSTRALIA PTY LTD 2

FUGRO SURVEY LTD (RIG POSITIONING) 2

GEOSERVICES OVERSEAS S.A. 2

Total 78

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 15 Dec 2005 0 Days Deck = 10, Mech = 2, Drill =
1

STOP Card 15 Dec 2005 0 Days Safe = 1, Un-safe = 2

Marine

Weather on 15 Dec 2005

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 23kn 45.0deg 1,014.0mbar 21C° 1.0m 45.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 1,871.00klb 1.5m 45.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip on standby Item Unit Used Quantity

Diesel CuMtr 267
Fresh Water CuMtr 318
Drill Water CuMtr 501
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 173

Pacific Wrangler backloading Item Unit Used Quantity

Diesel CuMtr 183
Fresh Water CuMtr 122
Drill Water CuMtr 583
Cement G Mt 0
Cement HT (Silica) Mt 0
Barite Bulk Mt 0
Bentonite Bulk Mt 0
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Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0941 / 1006 3 / 7
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