
DRILLING MORNING REPORT # 32
12 Jan 2006 From: Simon Rodda/ Geoff Webster Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 585.0m

RT-ASL (LAT) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 3758.0m

TVDBRT ! 3753.8m

Progress ! 0.0m

Days from spud ! 27.44

Days on well ! 30.77

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1511.8m

Shoe MDBRT ! 1511.8m

FIT/LOT: ! / 15.80ppg

AFE Cost ! $22,699,889

AFE No. 3433-1001

Daily Cost ! $460,184

Cum Cost ! $20,547,364

Days Since Last LTI ! 968

Current Op @ 0600 RIH to lay down tubulars remaining in derrick

Planned Op RIH and lay out tubulars in Derrrick. Cemmence retrieving anchors

Summary of Period 0000 to 2400 Hrs

Pulled and landed BOP's on carrier. Cut and pulled 20" casing. Cut and pulled 30" casing with PGB

FORMATION

Name Top

Base Funa Flounder Channel 2835.00m

Top 67.5 Ma Sand 2836.00m

Near 68.5 Ma Sand 3103.00m

Near 70.3 Ma Sand 3478.00m

TD

Operations For Period 0000 Hrs to 2400 Hrs on 12 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P RR2 0000 0330 3.50 3758.0m Continued to pull BOP's and lay out marine riser.

BOP P RR2 0330 0430 1.00 3758.0m Pulled riser double and landed out BOP's on carrier

BOP P RR2 0430 0930 5.00 3758.0m Removed guidelines from BOP's. Removed clamps from pod hoses. Broke riser double
and 5 ft termination spool from BOP's. Skidded BOP's to starboard side and laid down
riser double and termination spool

BOP P RR2 0930 1100 1.50 3758.0m Rigged down riser handling equipment, rigged up 5" DP handling equipment and moved
rig back over location

PA P TI 1100 1430 3.50 3758.0m Held JSA, Picked up 20" X 30" casing cutter assembly. RIH with 5" DP

PA P TI 1430 1500 0.50 3758.0m Moved rig starboard forward to stab casing cutter assembly into wellhead

PA P CCT 1500 1530 0.50 3758.0m Engaged cutter asembly and tested with 40 klbs over pull. Commenced cutting casing.
Cut 20" casing free

PA P TO 1530 1730 2.00 3758.0m POOH with wellhead and 20" casing stub. Laid out same

BOP P HBHA 1730 1930 2.00 3758.0m Held JSA. Changed out casing cutters blades, grapple, spacer sub and centralizer on
casing cutter assembly

PA P TI 1930 2130 2.00 3758.0m RIH with casing cutter to 30" housing

PA P CCT 2130 2230 1.00 3758.0m Engaged casing cutter assembly into housing and test with 40 klbs overpull.
Commenced cutting 30" casing. Cut 30" casing

PA P TO 2230 2400 1.50 3758.0m POOH with guide base and 30" housing

Operations For Period 0000 Hrs to 0600 Hrs on 13 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PA P TO 0000 0100 1.00 3758.0m Continued POOH with guide bsae and 30" housing

PA P TO 0100 0130 0.50 3758.0m Landed out and secured guide base on trolley. backed out cap screws on guidebase to
30" housing.

Conducted 100m radius seabed survey with ROV after pulling PGB. Furgro
documentation and DVD to follow

PA P TO 0130 0300 1.50 3758.0m Picked up 30" housing and 30" casing cut off to rig floor. Unlatched spear and laid out
30" housing. Broke down and laid out 30" spear and casing cutting BHA

PA P TO 0300 0430 1.50 3758.0m Removed guidelines from guidebase. Moved guidebase on trolley to starboard side of
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

moonpool

PA P PLD 0430 0600 1.50 3758.0m RIH with 8" DC's from derrick. Laid out 8" DC's

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 12 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 23.5 05 Nov 2005 14 Dec 2005 23.50 0.979 0.0m

ANCHORING(A) 33 14 Dec 2005 15 Dec 2005 56.50 2.354 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 86.50 3.604 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 103.00 4.292 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 104.00 4.333 650.0m

INTERMEDIATE HOLE(IH) 480 17 Dec 2005 08 Jan 2006 584.00 24.333 3758.0m

RISER AND BOP STACK(BOP) 93.5 21 Dec 2005 12 Jan 2006 677.50 28.229 3758.0m

PLUG AND ABANDON(PA) 61 08 Jan 2006 12 Jan 2006 738.50 30.771 3758.0m

WBM Data Cost Today $ 0

Mud Type: Seawater

Sample-From: Active Pit

Time:

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake: 1/32nd"

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Final mud cost from report # 28 =A$ 294,855

BHA # 7

Weight(Wet) ! Length ! 146.2m Torque(max) ! D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity !

! Slack-Off ! ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bullnose ! 0.39m ! 7.940in ! 2.940in ! 38897D !

! Stab ! 0.79m ! 17.500in ! 2.813in ! SG15 !

! Pipe cutter ! 3.01m ! 12.250in ! 3.000in ! D36242 ! 44" knives positioned 4.44m below
wellhead to cut at 609.20m MDRT

! Spacer sub ! 1.00m ! 8.000in ! 2.813in ! 38886D !

! Rotating spear ! 2.84m ! 18.375in ! 3.250in ! C76094 !

! Drill Collar ! 26.45m ! 8.000in ! ! !

! X/O ! 1.16m ! 8.000in ! ! !

! HWDP ! 110.57m ! ! ! !

BHA # 8

Weight(Wet) ! Length ! 145.5m Torque(max) ! D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity !

! Slack-Off ! ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bullnose ! 0.39m ! 7.940in ! 2.940in ! 38897D !

! Stab ! 0.79m ! 17.500in ! 2.813in ! SG15 !
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Equipment Length OD ID Serial # Comment

! Pipe cutter ! 3.01m ! 12.250in ! 3.000in ! D36242 ! 52" knives positioned 4.57m below
wellhead to cut at 609.20m MDRT

! Spacer sub ! 0.31m ! 8.000in ! 2.813in ! 38886D !

! Rotating spear ! 2.84m ! 18.375in ! 3.250in ! C76094 !

! Drill Collar ! 26.45m ! 8.000in ! ! !

! X/O ! 1.16m ! 8.000in ! ! !

! HWDP ! 110.57m ! ! ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 -0.0

Bentonite Bulk MT 0 0 0 0.0

Diesel m3 50 7.7 0 221.3

Fresh Water m3 27 31.2 0 172.1

Drill Water m3 0 12 0 342.5

Cement G MT 0 0 -13.4

Cement HT (Silica) MT 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700 6.000 10.20 97 3600.0 30 380 3.00 40 475 4.00 50 580 5.00

2 12P160 6.000 10.20 97 3600.0 30 390 3.00 40 480 4.00 50 580 5.00

3 12P160 6.000 10.20 97 0 0 0.00 3275.0 30 320 3.00 40 360 4.00 50 450 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

650.30 650.30 604.40 604.40

1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 54

ESS 8

NEXUS 3

FUGRO SURVEY LTD (ROV) 8 6 X ROV, 2 X Surveyors

DOWELL SCHLUMBERGER 2

M-1 AUSTRALIA PTY LTD 3 One swaco hand for new shaker being assessed for Diamond

GEOSERVICES OVERSEAS S.A. 3

CAMERON AUSTRALIA PTY LTD 1

MO47 CREW 3

SMITH BITS 1

Total 86

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 08 Jan 2006 4 Days Held weekly abandon rig
drill

Environental Issue 29 Dec 2005 14 Days Environmental Audit Environmental audit by Nexus shorebase personnel.

Fire Drill 08 Jan 2006 4 Days Held weekly fire drill

JSA 12 Jan 2006 0 Days Deck = 7, Subsea = 2, Drill
= 9, Welder = 2

Man Overboard Drill 30 Dec 2005 13 Days Held Man Over Board Drill

Safety Meeting 08 Jan 2006 4 Days Weekly safety meetings with
all crew members.

STOP Card 12 Jan 2006 0 Days Safe = 6, Un-safe = 2

Last BOP Test:
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Marine

Weather on 12 Jan 2006 Rig Support

Anchors Tension (klb)

1 284.0

2 276.0

3 181.0

4 231.0

5 265.0

6 198.0

7 328.0

8 289.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 20kn 225.0deg 1020.0mbar 20C° 1.0m 225.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4387.00klb 1.5m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 23:00 10 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 191
Fresh Water CuMtr 560
Drill Water CuMtr 480
Cement G mt 105
Cement HT (Silica) mt
Barite Bulk mt 154
Bentonite Bulk mt 68

Pacific Wrangler 00:22 12 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 332.3
Fresh Water CuMtr 186
Drill Water CuMtr 500
Cement G Mt 137
Cement HT (Silica) Mt 0
Barite Bulk Mt 8.3
Bentonite Bulk Mt 42

Enroute Ocean Patriot from Eden ETA 04:00 -06:00 13 Jan 2006

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

15:45 / 16:55 7 / 5
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