

05 Nov 2005

From:  
To:

**DRILLING MORNING REPORT # 1**

**Culverin 1**

Well Data						
Country	Australia	MDBRT	0.0m	Cur. Hole Size	AFE Cost	\$ 22699889
Field	Gippsland Basin	TVDBRT	0.0m	Last Casing OD	AFE No.	3433-1001
Drill Co.	DOGC	Progress	0.0m	Shoe TVDBRT	Daily Cost	\$ 4339992
Rig	OCEAN PATRIOT	Days from spud	0.00	Shoe MDBRT	Cum Cost	\$ 4339992
Wtr Dpth(MSL)	585.0m	Days on well	0.25	FIT/LOT:	Days Since Last LTI	
RT-ASL(MSL)	21.5m	Planned TD MD				
RT-ML	606.5m	Planned TD TVDRT				
Current Op @ 0600						
Planned Op						

**Summary of Period 0000 to 2400 Hrs**

**Operations For Period 0000 Hrs to 2400 Hrs on 05 Nov 2005**

Phse	Cls (RC)	Op	From	To	Hrs	Depth	Activity Description
RM	P	RM	1800	2400	6.00	0.0m	Apache released Ocean Patriot to Nexus at Fur Seal Location. Tow to Culverin Location. Pacific Wrangler on tow bridle. Far Grip following 24:00 hrs Position: 38deg 5.7min S, 148deg 343.1min E.

**Operations For Period 0000 Hrs to 0600 Hrs on 06 Nov 2005**

Phse	Cls (RC)	Op	From	To	Hrs	Depth	Activity Description
RM	P	RM	0000	0300	3.00	0.0m	Tow to Culverin location.
RM	P	RM	0300	0600	3.00	0.0m	(IN PROGRESS) Pass #4 Anchor PCC to Far Grip. Anchor #4 on bottom at 09:00 hrs. PCC at rig 11:44 hrs. Pass #8 Anchor PCC to Far Grip at 11:46 hrs. Run anchor #8. At 14:50 hrs Anchor winch failed & winch gear box was severly damaged. #4 anchor chain dropped to the sea bed. Rig off hire at 17:00 hrs and Statement Of Fact taken. Haul in #8 anchor which was bolstered at 117:00 hrs. PCC on rig at 17:05 hrs. Statement of Fact taken at 17:00 hrs.

**Phase Data to 2400hrs, 05 Nov 2005**

Phase	Phase Hrs	Start On	Finish On	Cum Hrs	Cum Days	Max Depth
RIG MOVE/RIG-UP/PRESPUD(RM)	6	05 Nov 2005	05 Nov 2005	6.00	0.250	0.0m

**Bulk Stocks**

Name	Unit	In	Used	Adjust	Balance
------	------	----	------	--------	---------

**Casing**

OD (in)	Csg Shoe MD (m)	Csg Shoe TVD (m)	Csg Landing Depth MD (m)	Csg Landing Depth TVD (m)	LOT/FIT (ppg)
30 "	650.90	650.90		650.90	

**Personnel On Board**

Company	Pax	Comment
DOGC	43	
DOGC	8	
ESS	8	
DOGC	2	
NEXUS	2	
FUGRO SURVEY LTD (ROV)	4	
SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD	2	
CAMERON AUSTRALIA PTY LTD	1	

Personnel On Board		
DOGC	3	
FUGRO SURVEY LTD (RIG POSITIONING)	2	
Total	75	

HSE Summary				
Events	Date of last	Days Since	Descr.	Remarks
Lost Workday Case	17 Aug 2005	80 Days	sgkjfkagk akghhahfhjhkhakjkh	hghdfgfgggfjgfgggfajfgggfgfgg