
DRILLING MORNING REPORT # 30
10 Jan 2006 From: Simon Rodda/ Geoff Webster Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 585.0m

RT-ASL (LAT) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 3758.0m

TVDBRT ! 3753.8m

Progress ! 0.0m

Days from spud ! 25.44

Days on well ! 28.77

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1511.8m

Shoe MDBRT ! 1511.8m

FIT/LOT: ! / 15.80ppg

AFE Cost ! $22,699,889

AFE No. 3433-1001

Daily Cost ! $474,060

Cum Cost ! $19,604,163

Days Since Last LTI ! 966

Current Op @ 0600 Pulling riser and BOP's

Planned Op Recover riser and BOP's

Summary of Period 0000 to 2400 Hrs

Laid out drillpipe, tagged abandonment plug #3, set abandonment plug #4, displaced riser and C & K lines to seawater, retrieved wearbushing, jetted
wellhead and BOP's, rigged up to recover riser and BOP's

FORMATION

Name Top

Base Funa Flounder Channel 2835.00m

Top 67.5 Ma Sand 2836.00m

Near 68.5 Ma Sand 3103.00m

Near 70.3 Ma Sand 3478.00m

TD

Operations For Period 0000 Hrs to 2400 Hrs on 10 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PA P PLD 0000 0300 3.00 3758.0m Pumped slug. POOH and laid down 60 jts of 5" drillpipe from 1262m MDRT to 688m
MDRT

PA P TI 0300 0400 1.00 3758.0m RIH from 688m MDRT to 1204m MDRT to tag cement plug #3. Cement samples not
firm.

PA P PLD 0400 0530 1.50 3758.0m Laid down drill pipe from 1204m MDRT to 917m MDRT.

PA P TI 0530 0730 2.00 3758.0m RIH from 917m MDRT and tag TOC plug #3 at 1421m MDRT with 5 klbs

PA P TO 0730 0830 1.00 3758.0m POOH from 1421m MDRT to 825m MDRT

PA P CMD 0830 0900 0.50 3758.0m Circulated and spotted 60 bbls high visc pill at 825m MDRT

PA P TO 0900 0930 0.50 3758.0m POOH from 825m MDRT to 721m MDRT. Rigged up cementing hose

PA P CMP 0930 1030 1.00 3758.0m Held pre job safety meeting. Pressure tested cementing line to 1000 psi. Mixed and
pumped abandonment plug # 4; 49.7 bbl 15.8 ppg, G cement + additives (see report).
Displaced with 30 bbls drilling fluid at 10.1 ppg

Plug #4 set from 721m MDRT to 625m MDRT.

PA P TO 1030 1100 0.50 3758.0m POOH from cement plug #4 from 721m MDRT to 625m MDRT

PA P CHC 1100 1400 3.00 3758.0m Closed annular preventer, reverse circulated 2 X DP volumes (80 bbls). Displaced
choke and kill lines to seawater. Displaced riser and booster line to seawater

PA P TO 1400 1630 2.50 3758.0m Held JSA. POOH from 625m MDRT and laid out mule shoe. Cleaned cement from last
8 stands of drillpipe

PA P CHC 1630 1800 1.50 3758.0m Held JSA. Made up jet sub and wear bushing retrieval tool. RIH and jetted stack and
wellhead areas.

PA P WH 1800 2030 2.50 3758.0m Engaged wear bushing with retrieval tool and POOH. 35 klbs overpull to recover noted.
Laid out retrieval tool and jetting sub

PA P CMP 2030 2130 1.00 3758.0m Held JSA. Rigged up Dowell and high pressure test pump. Pressure tested choke and
kill lines as per DOGD requirements to 250 psi low and 14,000 psi high for 10 minutes
each

BOP P RR2 2130 2230 1.00 3758.0m Rigged down 350t elevators and picked up 500t elevators

BOP P RR2 2230 2400 1.50 3758.0m Held JSA. Rig up floor to recover riser and BOP

Operations For Period 0000 Hrs to 0600 Hrs on 11 Jan 2006

Last BOP Test:
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

BOP P RR2 0000 0100 1.00 3758.0m Continued to rig up riser handling equipment

BOP P RR2 0100 0200 1.00 3758.0m Picked up and installed diverter running tool. Verified tool lock with 10 klbs overpull

BOP P RR2 0200 0300 1.00 3758.0m Removed and laid out diverter

BOP P RR2 0300 0430 1.50 3758.0m Picked up landing joint and made up to slip joint. Scoped in slip joint

BOP P RR2 0430 0500 0.50 3758.0m Unlatched BOP's from wellhead

BOP P RR2 0500 0600 1.00 3758.0m Removed storm saddles. Latch in SDL ring

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 10 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 23.5 05 Nov 2005 14 Dec 2005 23.50 0.979 0.0m

ANCHORING(A) 33 14 Dec 2005 15 Dec 2005 56.50 2.354 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 86.50 3.604 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 103.00 4.292 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 104.00 4.333 650.0m

INTERMEDIATE HOLE(IH) 480 17 Dec 2005 08 Jan 2006 584.00 24.333 3758.0m

RISER AND BOP STACK(BOP) 56.5 21 Dec 2005 10 Jan 2006 640.50 26.688 3758.0m

PLUG AND ABANDON(PA) 50 08 Jan 2006 10 Jan 2006 690.50 28.771 3758.0m

WBM Data Cost Today $ 0

Mud Type: Seawater

Sample-From: Active Pit

Time:

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake: 1/32nd"

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Final mud cost from report # 26 = $ 277 778

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 27.1

Bentonite Bulk MT 0 0 0 22.2

Diesel m3 0 17.4 -0.1 190.9

Fresh Water m3 25 24.3 0 181.8

Drill Water m3 150 65.8 0 390.6

Cement G MT 10 0 8.0

Cement HT (Silica) MT 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700 6.000 10.20 97 3600.0 30 380 3.00 40 475 4.00 50 580 5.00

2 12P160 6.000 10.20 97 3600.0 30 390 3.00 40 480 4.00 50 580 5.00

3 12P160 6.000 10.20 97 0 0 0.00 3275.0 30 320 3.00 40 360 4.00 50 450 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

650.30 650.30 604.40 604.40

1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 50

Last BOP Test:
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Personnel On Board

ESS 8

NEXUS 3

FUGRO SURVEY LTD (ROV) 8 6 X ROV, 2 X Surveyors

DOWELL SCHLUMBERGER 2

M-1 AUSTRALIA PTY LTD 2

GEOSERVICES OVERSEAS S.A. 3

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2

CAMERON AUSTRALIA PTY LTD 1

MO47 CREW 2

SMITH BITS 1

Trident Offshore Ltd 2

Total 84

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 08 Jan 2006 2 Days Held weekly abandon rig
drill

Environental Issue 29 Dec 2005 12 Days Environmental Audit Environmental audit by Nexus shorebase personnel.

Fire Drill 08 Jan 2006 2 Days Held weekly fire drill

JSA 10 Jan 2006 0 Days Deck = 7, Mech = 3, Drill =
8, Welder = 1

Man Overboard Drill 30 Dec 2005 11 Days Held Man Over Board Drill

Safety Meeting 08 Jan 2006 2 Days Weekly safety meetings with
all crew members.

STOP Card 10 Jan 2006 0 Days Safe = 2, Un-safe = 3

Shakers, Volumes and Losses Data

Available 0bbl Losses 2,743bbl

Down-hole 1,515bbl

Dumped 1,228bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 230, 2 X 165, 120

Shaker2 VSM 100 2 X 230, 2 X 200

Shaker3 VSM 100 4 X 120

Shaker4 BEM650 2 X 200, 2 X 165

Marine

Weather on 10 Jan 2006 Rig Support

Anchors Tension (klb)

1 298.0

2 287.0

3 218.0

4 247.0

5 267.0

6 196.0

7 293.0

8 249.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 36kn 180.0deg 1010.0mbar 23C° 1.5m 180.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 528.00klb 4273.70klb 1.0m 70.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 23:00 10 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 265
Fresh Water CuMtr 570
Drill Water CuMtr 480
Cement G mt 105
Cement HT (Silica) mt
Barite Bulk mt 154
Bentonite Bulk mt 68

Pacific Wrangler 04:40 08 Jan, 2006 On Location Item Unit Used Quantity

Diesel CuMtr 344.7
Fresh Water CuMtr 191
Drill Water CuMtr 500
Cement G Mt 137
Cement HT (Silica) Mt 0
Barite Bulk Mt 8.3
Bentonite Bulk Mt 42

Last BOP Test:
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Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

10:56 / 11:06 15 / 14

Last BOP Test:
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