
DRILLING MORNING REPORT # 6
17 Dec 2005 From: Westman/ Webby Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 650.9m

TVDBRT ! 650.9m

Progress ! 356.0m

Days from spud ! 1.44

Days on well ! 5.35

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 36.000in

Last Casing OD ! 30.000in

Shoe TVDBRT !

Shoe MDBRT ! 650.9m

FIT/LOT: ! /

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 487963

Cum Cost ! $ 7338005

Days Since Last LTI ! 942

Current Op @ 0600 Trouble shoot Sperry Sun down hole tools. Swapping out internals of MWD with back up equipment.

Planned Op Drill out 20" casing shoe, commence drilling 17 1/2" hole to proposed TD of 1500m with sea water and hi-vis
sweeps. Survey hole with Sperry Sun.

Summary of Period 0000 to 2400 Hrs

Ran and cemented 30" casing. Waited on cement samples to harden 4.5hrs. POOH, picked up 1172m of dp( extra pipe picked up while waiting on
MWD equipment preperation), made up and racked 18 3/4" CART, Dowell cement express head. Layed out 36" BHA and picked up 17 1/2" BHA and
Sperry Sun equipment.
Prepare rig deck areas for riser.

Operations For Period 0000 Hrs to 2400 Hrs on 17 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SC P CRN 0000 0200 2.00 650.0m Ran 30"casing & PGB on drill pipe.

SC TP
(OTH)

SKR 0200 0330 1.50 650.0m Stabbed casing in open hole with ROV assistance and by moving the rig 4m stbd aft.

SC P CRN 0330 0400 0.50 650.0m Landed out casing with 5klbs of wt down. Circulate to ensure no fill. 2.1m stcik up, 2 x
zero bullseye readings. Heading 273 deg. Circulate casing volume while holding JSA
for cement job.

SC P CMC 0400 0530 1.50 650.0m Pumped 20bbls of S/W-Dye, mix and pump 200bbls of 15.8ppg cement slurry, displace
with 64bbls of S/W. Check floats holding-ok.

SC P WOC 0530 1000 4.50 650.0m Waiting on surface cement samples to harden.

SC P CRN 1000 1100 1.00 650.0m Release 30" CART tool. Check bullseye indicators<¼º. POOH & L/d 30" CART.

IC P CRN 1100 1200 1.00 650.0m P/u 18¾" CART and stand in derrick. Make up 2nd 18 3/4" CART for handling well head
on deck.

IH P PUP 1200 1800 6.00 650.0m P/u 722m of dp and rack in derrick.(Prepare Sperry Sun BHA on deck while picking up
dp)

SH P HT 1800 1930 1.50 650.0m Break down TIW valves and side entry sub from 30" cement stand racked in derrick.
Lay out 36" BHA.

IH P PUP 1930 2100 1.50 650.0m Pick up 143m of dp and rack in derrick while [preparing Sperry Sun BHA components.

IH P HT 2100 2130 0.50 650.0m Make up Dowell cement express head and rack in derrick on drifted HWDP.

IH P PUP 2130 2330 2.00 650.0m Pick up 257m of dp and rack in derrick while preparing Sperry Sun BHA components.
Total 5" dp picked up 2723m

IH P HBHA 2330 2400 0.50 650.0m Make up 17 1/2" BHA.

Operations For Period 0000 Hrs to 0600 Hrs on 18 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P HBHA 0000 0330 3.50 650.0m Made up 17 1/2" Sperry Sun BHA, drill collars etc. Made up Top Drive for shallow test
of down hole equipment on 1st stand of hwdp.

IH TP
(DTF)

HBHA 0330 0500 1.50 650.0m Attempt to test MWD tools. Failure to produce survey information. Gamma ok.
Change out stand pipe sensor after discussing with Sperry Sun in Perth. Re-test down
hole tools, still not transmitting survey data

IH TP
(DTF)

HBHA 0500 0600 1.00 650.0m (IN PROGRESS) POOH and Rack back BHA from 103m to access MWD internals at
rotary table. Remove faulty unit and install back up unit. Run in hole to 103m. Shallow
test OK.
Battery module is the suspected faulty item.
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Phase Data to 2400hrs, 17 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 25.75 05 Nov 2005 14 Dec 2005 25.75 1.073 0.0m

ANCHORING(A) 44.75 14 Dec 2005 15 Dec 2005 70.50 2.938 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 100.50 4.188 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 117.00 4.875 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 118.00 4.917 650.0m

INTERMEDIATE HOLE(IH) 10.5 17 Dec 2005 17 Dec 2005 128.50 5.354 650.0m

WBM Data Cost Today $ 3057

Mud Type: PHG Hi-Vis

Sample-From: Pits

Time: 2300

Weight: 8.70ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 120sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bit # 2 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 17.500in IADC# 117 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 10.20klb No. Size

1 16/32nd"

3 22/32nd"

Progress 356.0m Cum. Progress 356.0m

Type: Rock RPM(avg) 145 On Bottom Hrs 6.1h Cum. On Btm Hrs 6.1h

Serial No.: B73369 F.Rate 981.00bpm IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model Titan T-11 SPP 830psi Total Revs 53 Cum Total Revs 53

Depth In 650.9m HSI ROP(avg) 58.36 m/hr ROP(avg) 58.36 m/hr

Depth Out TFA 1.31 . .

Bit Comment

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 167.4

Bentonite Bulk MT 3.29 0 56.2

Diesel m3 0 10.8 0 211.1

Fresh Water m3 30 26.4 0 157.1

Drill Water m3 461 192.6 0 604.9

Cement G MT 0 37.4 0 88.2

Cement HT (Silica) MT 0 0 0.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 650.90 650.90 650.90

Personnel On Board

Company Pax Comment

DOGC 46

DOGC 3 extra

ESS 8

NEXUS 3

FUGRO SURVEY LTD (ROV) 6

DOWELL SCHLUMBERGER 3

CAMERON AUSTRALIA PTY LTD 1

M-1 AUSTRALIA PTY LTD 2
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Personnel On Board

GEOSERVICES OVERSEAS S.A. 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 2 Sperry Sun

WEATHERFORD AUSTRALIA PTY LTD 4

Total 80

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 17 Dec 2005 0 Days Deck = 10, Mech = 3, Drill =
7, Sub Sea =3

STOP Card 17 Dec 2005 0 Days Safe = 4, Un-safe = 3

Marine

Weather on 17 Dec 2005 Rig Support

Anchors Tension (klb)

1 254.0

2 278.0

3 220.0

4 291.0

5 328.0

6 335.0

7 340.0

8 313.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 30kn 225.0deg 1,009.0mbar 19C° 2.0m 225.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4,598.00klb 1.0m 225.0deg 6s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip on standby Item Unit Used Quantity

Diesel CuMtr 244
Fresh Water CuMtr 310
Drill Water CuMtr 40
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Pacific Wrangler In town loading riser Item Unit Used Quantity

Diesel CuMtr 178.7
Fresh Water CuMtr 116
Drill Water CuMtr
Cement G Mt
Cement HT (Silica) Mt
Barite Bulk Mt
Bentonite Bulk Mt

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1400 / 1410 7 / 3
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