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 Final Update: 15:00, 15/01/2006

Rig on contract @ 18:00hrs, 05/11/2005
Rig released for repairs: 17:00hrs 06/11/2005
Rig back on contract @ 04:30hrs 14/12/2005
Spud Well @ 13:30hrs 16/12/2005
Reached TD @ 24:00hrs 06/01/2006
Rig released @ 15:00hrs 15/01/2006

Rig released from Fur Seal location at 
18:00hrs 05/11/2005.  Towed rig to Culverin-1 
location.  Commenced laying anchors.  Rig 
released for repairs at 17:00hrs 06/11/2005.  
Rig returned from repairs and back on 
contract at 04:30hrs 14/12/2005.  Completed 
running anchors. Ballast rig to drilling draft. 
P/U DPand BHA. RIH.

Drill 36" hole from 607-650mMD.  
Circulate hole.  POOH.  Run and 
cement 30" casing.  PU DP.  MU 17 1/2" 
BHA.

Drill 17 1/2' hole to 1525mMD.  Pulled 
out of hole and ran and cemented 13 
3/8" casing.  Run BOP's and riser. 
P/U BHA.  RIH.

Drill cement an shoe.  Drill 3m of new 
formation.  Perform leakoff test.  Drill 
ahead in 12 1/4"hole to 2402mMD.  
POOH to change bit

Drill ahead in 12 1/4"hole to 
3571mMD.POOH for washout. 
Change BHA.  RIH to 2293mMD. LWD 
failed.  POOH. CO LWD.  RIH.  WOW 
at shoe.  RIH

Drill ahead in 12 1/4"hole to TD at 
3758mMD..  POOH.  Run logs.  Set 
P&A plugs.  Pull riser and BOP's.  
Recover PGB. Cut well head.  
Deballast rig. Pull anchors.  Release 
rig


