DRILLING MORNING REPORT # 4

15 Dec 2005 From: Westman/Rodda Culverin 1
To: J.Ah-Cann -

Well Data

Country Australia | MDBRT 0.0m | Cur. Hole Size AFE Cost $ 22699889

Field Gippsland | TVDBRT 0.0m | Last Casing OD AFE No. 3433-1001

Basin Progress 0.0m | Shoe TVDBRT Daily Cost $ 427492

Drill Co. DOGC Days from spud 0.00 | Shoe MDBRT Cum Cost $ 6264112

Rig OCEAN PATRIOT Days on well 3.35 | FIT/LOT: /| Days Since Last LTI 933

Wir Dpth(MSL) 585.0m Planned TD MD

RT-ASL(MSL) 2L8M | bjanned TD TVDRT

RT-ML 606.5m

Current Op @ 0600

Planned Op

Picking up DP, mixing spud mud.

Offload and backload Pacific Wrangler.

Spud well and run 30" casing.

Summary of Period 0000

to 2400 Hrs

Complete running of anchors.

Operations For Period 0000 Hrs to 2400 Hrs on 15 Dec 2005

Phse Cls Op From To Hrs Depth Activity Description
(RC)

A P AH 0000 |0500 |5.00 |0.0m #7 Anchor on bottom @ 0109hrs.
Far Grip strip back, passed #7 PCC to rig @ 0253hrs.
Passed #2 PCC to Wrangler @ 0030hrs,Anchor on bottom @ 0249hrs.
Wrangler strip back, passed #2 PCC to rig @ 0438hrs.
Passed #6 PCC to Far Grip @ 0305hrs, Anchor on bottom @ 0514hrs.

A TU AH 0500 |0530 |0.50 0.0m Troubleshoot electrical fault on # 6 windlass.

(RE)

A P AH 0530 |0900 |3.50 |0.0m Tension #6 anchor to 120T and strip back; passed #6 PCC to rig at 07:19hrs.
Meanwhile, commence cross tensioning anchors:
#4 (205T) & #8 (200T)
#1 (210T) & #5 (210T)
#2 (210T) & #6 (200T)
#3 (200T) & #7 (200T)
All held O.K.

A P AH 0530 |0730 |2.00 |0.0m Far Grip strip back, passed #6 PCC to rig @ 0725hrs.

A P AH 0730 |0900 |1.50 |0.0m Cross tension all anchors.

A P AH 0900 |1400 |5.00 |[0.0m Ballast rig to drilling draft.

SH P PUP [1400 |1530 |1.50 |[0.0m Pick up 201m of 5" DP.

SH P PUP 1530 |1600 |0.50 0.0m Pull back and rack 201m DP in derrick.

SH TU RR 1600 [1630 |0.50 |0.0m Repair Hydraulic fitting on racking arm.

(RE)

SH P PUP [1630 |2130 |5.00 |[0.0m P/U 1 stand 9" DC with jetting sub and trip in picking up 550m DP.

SH P PUP 2130 |2200 |0.50 |[0.0m Run in with DP from derrick and tag mudline @ 585m L.A.T. Water depth, (607.5m R/T-
Mudline L.A.T.)

SH P OA 2200 |[2400 |2.00 0.0m Pull out and rack DP in derrick.

Operations For Period 0000 Hrs to 0600 Hrs on

16 Dec 2005

Phse Cls Op From To Hrs Depth Activity Description
(RC)

SH P PUP | 0000 [0300 |[3.00 |0.0m Pick up 20 stands DP. 580m.

SH P OA 0300 |0400 [1.00 |0.0m Rack back 20 stands DP.

SH P PUP 0400 |0600 |2.00 |0.0m Pick up DP. 920m.

Phase Data to 2400hrs, 15 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth
RIG MOVE/RIG-UP/PRESPUD(RM) 25.75|05 Nov 2005 |14 Dec 2005 25.75 1.073 0.0m
ANCHORING(A) 44.75|14 Dec 2005 |15 Dec 2005 70.50 2.938 0.0m
SURFACE HOLE(SH) 10|15 Dec 2005 |15 Dec 2005 80.50 3.354 0.0m
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Bulk Stocks

Name Unit In Used Adjust Balance
Barite Bulk MT 0 11.8
Bentonite Bulk MT 0 47.0
Diesel m3 129.9 55 0 232.7
Fresh Water m3 35 334 0 147.4
Drill Water m3 17.6 0 85.9
Cement G MT 0 72.6
Cement HT (Silica) MT 0 1.8
Casing
OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD  Csg Landing Depth LOT/FIT (ppg)
(m) TVD (m)
30" \ 650.90 \ 650.90 \ 650.90 \
Personnel On Board
Company Pax Comment
DOGC 44
DOGC 3 extra
ESS 7
DOGC 4 other
NEXUS 5
FUGRO SURVEY LTD (ROV) 6
DOWELL SCHLUMBERGER 2
CAMERON AUSTRALIA PTY LTD 1
M-1 AUSTRALIA PTY LTD 2
FUGRO SURVEY LTD (RIG POSITIONING) 2
GEOSERVICES OVERSEAS S.A. 2
Total | 78
HSE Summary
Events Date of last  Days Since Descr. Remarks
JSA 15 Dec 2005 |0 Days Deck = 10, Mech = 2, Drill =
1
STOP Card 15 Dec 2005 | 0 Days Safe = 1, Un-safe = 2
Marine
Weather on 15 Dec 2005
Visibility Wind Speed Wind Dir. Pressure Air Temp.  Wave Height Wave Dir.  Wave Period
10.0nm ‘ 23kn ’ 45.0deg ‘1,014.0mbar‘ 21C° ’ 1.0m 45.0deg 2s
Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments
272.0deg \ ’1,871.00k|b \ 1.5m \ 45.0deg ] 7s
Comments
Vessel Name Arrived (Date/Time) Departed Status Bulks
(Date/Time)
Far Grip on standby Item Unit Used Quantity
Diesel CuMtr 267
Fresh Water CuMtr 318
Drill Water CuMtr 501
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 173
Pacific Wrangler backloading Item Unit Used Quantity
Diesel CuMtr 183
Fresh Water CuMtr 122
Drill Water CuMtr 583
Cement G Mt 0
Cement HT (Silica) Mt 0
Barite Bulk Mt 0
Bentonite Bulk Mt 0
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Helicopter Movement

Flight # Company

Arr/Dep. Time

Pax In/Out

Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0941 /1006

3/7
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