
DRILLING MORNING REPORT # 8
19 Dec 2005 From: Westman/ Webby Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 1,436.0m

TVDBRT ! 1,436.0m

Progress ! 430.0m

Days from spud ! 3.44

Days on well ! 7.35

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 36.000in

Last Casing OD ! 30.000in

Shoe TVDBRT ! 650.9m

Shoe MDBRT ! 650.9m

FIT/LOT: ! /

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 678903

Cum Cost ! $ 8471014

Days Since Last LTI ! 944

Current Op @ 0600 Drill 17 1/2" hole from 1436m to 1499m
ROP 10.5m/hr

Planned Op TD 17 1/2" section to 1525m. Circulate and condition hole for Casing. Displace and trip out of hole to 20" shoe.
Wiper trip if required, Cont to POOH. Rig up and run 13 3/8" casing.

Summary of Period 0000 to 2400 Hrs

Drilled 17 1/2" hole from 1006m to 1436m.
24hr average ROP 17.9m/hr.

Operations For Period 0000 Hrs to 2400 Hrs on 19 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 2400 24.00 1,436.0m Drill 17 1/2" hole from 1006m to 1436m
Take surveys every 3rd stand. @1428.75m, 0.11deg, 336.43azimuth,
1000-1100 gpm, 3400psi, 4-6000 ftlbs tq, 150-160rpm, String wt 240klbs, 20-35klbs
WOB. Sweep hole 85bbls per stand-35 Guar-50 PHG.
No hole problems to report.
24hr ROP 17.9m/hr
Section ROP 23.46m/hr

Operations For Period 0000 Hrs to 0600 Hrs on 20 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0600 6.00 1,525.0m (IN PROGRESS) Drill 17 1/2" hole from 1436m to 1525m
Take surveys every 3rd stand. @1509m 0.09deg, 0.70 azimuth,
1000-1100 gpm, 3400psi, 4-6000 ftlbs tq, 150-160rpm, String wt 240klbs, 30-35klbs
WOB.
Sweep hole 85bbls per stand.

Phase Data to 2400hrs, 19 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 25.75 05 Nov 2005 14 Dec 2005 25.75 1.073 0.0m

ANCHORING(A) 44.75 14 Dec 2005 15 Dec 2005 70.50 2.938 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 100.50 4.188 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 117.00 4.875 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 118.00 4.917 650.0m

INTERMEDIATE HOLE(IH) 58.5 17 Dec 2005 19 Dec 2005 176.50 7.354 1,436.0m

WBM Data Cost Today $ 5570

Mud Type: PHG Hi-Vis

Sample-From: Pits

Time: 1945

Weight: 8.70ppg

Temp: 20C°

API FL: 14.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 2200mg/l

K+C*1000:

Hard/Ca: 20mg/l

MBT: 20

PM:

PF: 0.18

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 9.2

PHPA:

Viscosity 110sec/qt

PV 14cp

YP 26lb/100ft²

Gels 10s 22

Gels 10m 28

Fann 003 20

Fann 006 21

Fann 100 28

Fann 200 35

Fann 300 40

Fann 600 54

Comment 1318bbls of Hi vis pumped during 24hr drilling period
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Bit # 2 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 17.500in IADC# 117 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 23.00klb No. Size

1 16/32nd"

3 22/32nd"

Progress 430.0m Cum. Progress 1,142.0m

Type: Rock RPM(avg) 152 On Bottom Hrs 21.9h Cum. On Btm Hrs 34.1h

Serial No.: B73369 F.Rate 1,046.00bpm IADC Drill Hrs 24.0h Cum IADC Drill Hrs 33.5h

Bit Model Titan T-11 SPP 2743psi Total Revs 227 Cum Total Revs 333

Depth In 650.9m HSI ROP(avg) 19.63 m/hr ROP(avg) 33.49 m/hr

Depth Out TFA 1.31 . .

Bit Comment

BHA # 2

Weight(Wet) ! 65.00klb Length ! 242.6m Torque(max) ! 8000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 48.00klb String ! 240.00klb Torque(Off.Btm) ! 1000ft-lbs D.C. (2) Ann Velocity !

! Pick-Up ! 240.00klb Torque(On.Btm) ! 4000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 240.00klb ! D.P. Ann Velocity !

BHA Run Description ! Stabilized rotary assembly. MWD.

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.60m ! 17.500in ! ! B73369 ! Bit#1, re-run 1

! Near Bit Stab ! 2.65m ! 17.500in ! 3.000in ! SBD2376 !

! Pony DC ! 3.06m ! 9.625in ! 3.000in ! 177-472 !

! Stab ! 2.51m ! 17.250in ! 3.000in ! SBD2380 !

! MWD Tools ! 9.87m ! 9.500in ! 2.375in ! 209351 !

! Stab ! 2.51m ! 17.250in ! 3.000in ! SBD2379 !

! 9.5in DC ! 27.18m ! 9.500in ! 3.000in ! !

! X/O ! 1.16m ! 9.500in ! 3.000in ! MSO1930-0 !

! 8in DC ! 26.63m ! 8.000in ! 3.000in ! !

! Drilling Jars ! 9.31m ! 8.000in ! 3.062in ! 11150D !

! 8in DC ! 17.71m ! 8.000in ! 3.000in ! !

! X/O ! 1.16m ! 8.500in ! 2.875in ! MSO1930-2 !

! 5in HWDP ! 138.22m ! 5.000in ! 3.000in ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

1056.00 0.8 254.0

1085.00 0.8 257.0

1113.00 0.6 252.0

1142.00 0.5 254.0

1171.00 0.4 260.0

1228.00 0.2 255.0

1257.00 0.2 257.0

1342.00 0.1 250.0

1371.00 0.0 247.0

1428.00 0.1 336.0

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 167.4

Bentonite Bulk MT 9.07 0 39.3

Diesel m3 0 21.7 0 178.6

Fresh Water m3 33 34.3 0 156.0

Drill Water m3 144.4 0 342.5
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Bulk Stocks

Name Unit In Used Adjust Balance

Cement G MT 0 0 0 88.2

Cement HT (Silica) MT 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 12P160 6.500 8.70 97 112 3400 13.30

2 12P160 6.500 8.70 97 112 3400 13.30

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 650.90 650.90 650.90

Personnel On Board

Company Pax Comment

DOGC 46

DOGC 3 extra

ESS 8

NEXUS 3

FUGRO SURVEY LTD (ROV) 6

DOWELL SCHLUMBERGER 3

CAMERON AUSTRALIA PTY LTD 1

M-1 AUSTRALIA PTY LTD 2

GEOSERVICES OVERSEAS S.A. 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 2 Sperry Sun

WEATHERFORD AUSTRALIA PTY LTD 4

Total 80

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 18 Dec 2005 1 Day Held weekly abandon rig
drill

Load life boats 1 and 2 with 10 people and discuss life boat
equipment and launching procedures.

Fire Drill 18 Dec 2005 1 Day Held weekly fire drill

JSA 19 Dec 2005 0 Days Deck = 4, Mech = 0, Drill =
1, Sub Sea =5

Safety Meeting 18 Dec 2005 1 Day Weekly safety meetings with
all crew members.

Discussion on man riding operations. Recent 3rd party
finger amputation and basic amputation first aid discussed.
GEMS work basket policies. Fire and abandonment drills

STOP Card 19 Dec 2005 0 Days Safe = 4, Un-safe = 1

Shakers, Volumes and Losses Data

Available 1,881bbl

Reserve 1,881bbl

Losses 1,318bbl

Sweeps 1,318bbl

Marine

Weather on 19 Dec 2005 Rig Support

Anchors Tension (klb)

1 287.0

2 243.0

3 220.0

4 289.0

5 322.0

6 317.0

7 370.0

8 317.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 35kn 225.0deg 1,015.0mbar 15C° 2.0m 225.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4,612.00klb 3.0m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed Status Bulks
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(Date/Time)

Far Grip En-route to Town Item Unit Used Quantity

Diesel CuMtr 230
Fresh Water CuMtr 307
Drill Water CuMtr 40
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Pacific Wrangler On location with Riser
and fuel.

Item Unit Used Quantity

Diesel CuMtr 675.3
Fresh Water CuMtr 165
Drill Water CuMtr
Cement G Mt
Cement HT (Silica) Mt
Barite Bulk Mt
Bentonite Bulk Mt 5
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