Depth (mMD)

Culverin-1 Time vs Depth Curve

0.0 ‘
| Final Update: 15:00, 15/01/2006
Rig released from Fur Seal location at _ ‘
18:00hrs 05/11/2005. Towed rig to Culverin-1 Rig on contract @ 18:00hrs, 05/11/2005
location. Commenced laying anchors. Rig Rig released for repairs: 17:00hrs 06/11/2005
released for repairs at 17:00hrs 06/11/2005. Rig back on contract @ 04:30hrs 14/12/2005
Rig returned from repairs and back on Spud Well @ 13:30hrs 16/12/2005
contract at 04:30hrs 14/12/2005. Completed Reached TD @ 24:00hrs 06/01/2006
running anchors. Ballast rig to drilling draft. Rig released @ 15:00hrs 15/01/2006
500.0 PI/U DPand BHA. RIH.
oor
Drill 36" hole from 607-650mMD.
Circulate hole. POOH. Run and
cement 30" casing. PU DP. MU 17 1/2"
BHA.
1000.0 -
Drill 17 1/2' hole to 1525mMD. Pulled
out of hole and ran and cemented 13
3/8" casing. Run BOP's and riser.
P/U BHA. RIH.
1500.0 _ﬂ
2000.0
Drill cement an shoe. Drill 3m of new
formation. Perform leakoff test. Drill
ahead in 12 1/4"hole to 2402mMD.
POOH to change bit
2500.0
= Top Lakes Entrance
Drill ahead in 12 1/4"hole to
TOL 3571mMD.POOH for washout.
Ll Top 67.5Ma Sand (Culyerin Change BHA. RIH to 2293mMD. LWD
- o .
BTFC Reservoir) failed. POOH. CO LWD. RIH. WOW
3000.0 at shoe. RIH
\
Drill ahead in 12 1/4"hole to TD at
o Near 68.5Ma Sand (Scimitar 3758mMD.. POOH. Run logs. Set
Medium) P&A plugs. Pull riser and BOP's.
Recover PGB. Cut well head.
Deballast rig. Pull anchors. Release
rig
3500.0 - Near 70.3Ma Sand (Scimitar
-
Deep) .
4000.0
0 7 14 21 28

Days On Well
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