
DRILLING MORNING REPORT # 31
11 Jan 2006 From: Simon Rodda/ Geoff Webster Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 585.0m

RT-ASL (LAT) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 3758.0m

TVDBRT ! 3753.8m

Progress ! 0.0m

Days from spud ! 26.44

Days on well ! 29.77

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1511.8m

Shoe MDBRT ! 1511.8m

FIT/LOT: ! / 15.80ppg

AFE Cost ! $22,699,889

AFE No. 3433-1001

Daily Cost ! $483,017

Cum Cost ! $20,087,180

Days Since Last LTI ! 967

Current Op @ 0600 Removing riser double from BOP's

Planned Op Cut and retrieve PGB and wellhead. Prepare to pull anchors

Summary of Period 0000 to 2400 Hrs

Unlatched BOP from wellhead and pulled marine riser and BOP's

FORMATION

Name Top

Base Funa Flounder Channel 2835.00m

Top 67.5 Ma Sand 2836.00m

Near 68.5 Ma Sand 3103.00m

Near 70.3 Ma Sand 3478.00m

TD

Operations For Period 0000 Hrs to 2400 Hrs on 11 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P RR2 0000 0100 1.00 3758.0m Continued to rig up riser handling equipment

BOP P RR2 0100 0200 1.00 3758.0m Picked up and installed diverter running tool. Verified tool lock with 10 klbs overpull

BOP P RR2 0200 0300 1.00 3758.0m Removed and laid out diverter

BOP P RR2 0300 0430 1.50 3758.0m Picked up landing joint and made up to slip joint. Scoped in slip joint

BOP P RR2 0430 0500 0.50 3758.0m Unlatched BOP's from wellhead

BOP P RR2 0500 0630 1.50 3758.0m Removed storm saddles. Latch in SDL ring

BOP P RR2 0630 0930 3.00 3758.0m Lowered slip joint. Removed choke and kill goosenecks and booster line. Picked up and
laid out landing joint. Moved rig 24 meters off lolcation

BOP P RR2 0930 2400 14.50 3758.0m Pulled BOP's and laid out marine riser. Back loaded 26 joints to the Pacific Wrangler for
shipment to Eden

Operations For Period 0000 Hrs to 0600 Hrs on 12 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P RR2 0000 0330 3.50 3758.0m Continued to pull BOP's and lay out marine riser.

BOP P RR2 0330 0430 1.00 3758.0m Pulled riser double and landed out BOP's on carrier

BOP P RR2 0430 0600 1.50 3758.0m Removed guidelines from BOP's. Removed riser double from BOP's

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 11 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 23.5 05 Nov 2005 14 Dec 2005 23.50 0.979 0.0m

ANCHORING(A) 33 14 Dec 2005 15 Dec 2005 56.50 2.354 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 86.50 3.604 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 103.00 4.292 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 104.00 4.333 650.0m

INTERMEDIATE HOLE(IH) 480 17 Dec 2005 08 Jan 2006 584.00 24.333 3758.0m

PLUG AND ABANDON(PA) 50 08 Jan 2006 10 Jan 2006 634.00 26.417 3758.0m

Last BOP Test:
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Phase Data to 2400hrs, 11 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RISER AND BOP STACK(BOP) 80.5 21 Dec 2005 11 Jan 2006 714.50 29.771 3758.0m

WBM Data Cost Today $ 17078

Mud Type: Seawater

Sample-From: Active Pit

Time:

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake: 1/32nd"

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Final mud cost from report # 27 = $ 294, 885.24

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 27.1 0 -0.0

Bentonite Bulk MT 0 22.2 0 0.0

Diesel m3 0 11.9 0 179.0

Fresh Water m3 26 31.5 0 176.3

Drill Water m3 0 36.1 0 354.5

Cement G MT 21.4 0 -13.4

Cement HT (Silica) MT 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700 6.000 10.20 97 3600.0 30 380 3.00 40 475 4.00 50 580 5.00

2 12P160 6.000 10.20 97 3600.0 30 390 3.00 40 480 4.00 50 580 5.00

3 12P160 6.000 10.20 97 0 0 0.00 3275.0 30 320 3.00 40 360 4.00 50 450 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

650.30 650.30 604.40 604.40

1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 50

ESS 8

NEXUS 3

FUGRO SURVEY LTD (ROV) 8 6 X ROV, 2 X Surveyors

DOWELL SCHLUMBERGER 2

M-1 AUSTRALIA PTY LTD 3 One swaco hand for new shaker being assessed for Diamond

GEOSERVICES OVERSEAS S.A. 3

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2

CAMERON AUSTRALIA PTY LTD 1

MO47 CREW 2

SMITH BITS 1

Total 83

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 08 Jan 2006 3 Days Held weekly abandon rig
drill

Environental Issue 29 Dec 2005 13 Days Environmental Audit Environmental audit by Nexus shorebase personnel.

Last BOP Test:
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HSE Summary

Events Date of last Days Since Descr. Remarks

Fire Drill 08 Jan 2006 3 Days Held weekly fire drill

JSA 11 Jan 2006 0 Days Deck = 6, Mech = 3, Drill =
5, Welder = 2

Man Overboard Drill 30 Dec 2005 12 Days Held Man Over Board Drill

Safety Meeting 08 Jan 2006 3 Days Weekly safety meetings with
all crew members.

STOP Card 11 Jan 2006 0 Days Safe = 2, Un-safe = 6

Marine

Weather on 11 Jan 2006 Rig Support

Anchors Tension (klb)

1 291.0

2 287.0

3 212.0

4 302.0

5 269.0

6 203.0

7 289.0

8 280.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

3.0nm 19kn 130.0deg 1010.0mbar 18C° 1.0m 130.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4273.70klb 1.0m 190.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 23:00 10 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 253
Fresh Water CuMtr 565
Drill Water CuMtr 480
Cement G mt 105
Cement HT (Silica) mt
Barite Bulk mt 154
Bentonite Bulk mt 68

Pacific Wrangler 04:40 08 Jan, 2006 On Location Item Unit Used Quantity

Diesel CuMtr 332.3
Fresh Water CuMtr 186
Drill Water CuMtr 500
Cement G Mt 137
Cement HT (Silica) Mt 0
Barite Bulk Mt 8.3
Bentonite Bulk Mt 42

Currently backloading 26 jts riser and containers. Estimated time of departure for Eden; 00:30 12 Jan 2006

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

/ / No flight today

Last BOP Test:
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