
DRILLING MORNING REPORT # 12
23 Dec 2005 From: Ron King/ Webby Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 1,525.0m

TVDBRT ! 1,525.0m

Progress ! 0.0m

Days from spud ! 7.44

Days on well ! 11.35

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 17.500in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,511.8m

Shoe MDBRT ! 1,511.8m

FIT/LOT: ! /

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 0

Cum Cost ! $ 10210307

Days Since Last LTI ! 948

Current Op @ 0600 Making up drill pipe while RIH to drill out shoetrack. 0600hrs depth 565m.

Planned Op RIH and drill out shoetrack. Function test BOP's Displace well to mud. Drill ahead 3m of new formation. Conduct
LOT. Drill ahead.

Summary of Period 0000 to 2400 Hrs

Landed out BOPs and tested wellhead connector. Pull-tested connections. Stroked out the slip-joint and nippled up the surface equipment. Rigged up
the diverter. Completed pressure tests. Rigged down riser handling equipment. Slipped and cut drilling line. Laid down 445 mm (17 ½") BHA.
Commenced making up new 311 mm (12 ¼") BHA.

Operations For Period 0000 Hrs to 2400 Hrs on 23 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P RR1 0000 0100 1.00 1,525.0m Completed making up landing joint to slip joint.

BOP TP
(OTH)

RR1 0100 0200 1.00 1,525.0m ROV camera system problems while on bottom monitoring BOP/PGB. Camera's were
cutting out and all visibility was lost. Topside black and white camera still working.
Recover ROV and move top side black and white camera to front pan tilt for landing
bops'. Water had ingressed into camera electrics cannister. Gain use of 2 cameras and
dive ROV

BOP P BOP 0200 0400 2.00 1,525.0m Lowered slip joint while monitoring with ROV
Installed Choke and kill and boost lines to slip joint.

BOP P BOP 0400 0500 1.00 1,525.0m Pressure tested choke and kill gooseneck seals 250/7500psi 5/10mins. ok. This test
required by GEMS.

BOP P BOP 0500 0530 0.50 1,525.0m Latched SDL ring to slip joint.
Skidded rig and over well head with ROV assistance

BOP P BOP 0530 0700 1.50 1,525.0m Re-establish #2 guide line, Monitor MRT's as lowering BOP to PGB post tops.
Installed storm saddles and service hoses to slip joint.
BOP landing weight prior to MRT's 685klbs.

BOP P BOP 0700 0800 1.00 1,525.0m Landed and latch BOP, visual confirmation by ROV. Complete 50klbs overpull test on
yellow pod.
Bulls eye readings:
PGB Fwd B/E 3/4deg stbd Aft B/E 3/4deg stbd fwd
LMRP #1 B/E 1/2deg Port fwd, LMRP #2 B/E 1/2deg Port fwd
BOP B/E 1deg stbd fwd.

BOP P BOP 0800 0900 1.00 1,525.0m Secure pod hoses. Make up RBQ plates and put BOP on line.

BOP P BOP 0900 1000 1.00 1,525.0m Break circulation with Dowell down choke and kill lines.
Close shear rams and test well head VX gasket to 250/2500psi 5/10mins on yellow pod.
OK.
Complete 500psi pressure test on blue pod, 2nd pod test is a GEMS requirement.

BOP P BOP 1000 1100 1.00 1,525.0m Unlock slip joint and stroke open. Layed down landing joint.

BOP P BOP 1100 1200 1.00 1,525.0m Made up divertor to slip joint inner barrel. Land and latch in divertor housing.
Connect hydraulics and lock support and lock down dogs.

BOP P BOP 1200 1330 1.50 1,525.0m Rigged down riser spider, divertor running tool, install master bushings.

BOP P BOP 1330 1600 2.50 1,525.0m Clear rig floor of all riser and bop handling equipment. Install iron roughneck tracks.
Change elevators and bails

IH P SC 1600 1800 2.00 1,525.0m Hung off blocks and slipped and cut 27.43m (90') of drilling line. Removed hang off lines
and set crown-o-matic.

IH P HBHA 1800 2130 3.50 1,525.0m Ran 445mm (17 1/2") BHA in hole and laid out same.

IH P HBHA 2130 2400 2.50 1,525.0m Commenced making up 311mm (12 1/4") BHA.

Operations For Period 0000 Hrs to 0600 Hrs on 24 Dec 2005
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

IH P HBHA 0000 0300 3.00 1,525.0m Complete making up 311mm (12 1/4") BHA.
Up-link MWD, install Radio-active source.
Run BHA from derrick to 1st joint of HWDP. Shallow test Down hole motor and tools ok.
800gpm 650psi.

IH P HBHA 0300 0330 0.50 1,525.0m Picked up 55m(180') of HWDP.

IH P PUP 0330 0600 2.50 1,525.0m Picked up 297.6m (976.3') of 127mm (5")dp.
Bit depth @0600hrs 565m

Phase Data to 2400hrs, 23 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 25.75 05 Nov 2005 14 Dec 2005 25.75 1.073 0.0m

ANCHORING(A) 44.75 14 Dec 2005 15 Dec 2005 70.50 2.938 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 100.50 4.188 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 117.00 4.875 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 118.00 4.917 650.0m

INTERMEDIATE HOLE(IH) 100.5 17 Dec 2005 23 Dec 2005 218.50 9.104 1,525.0m

RISER AND BOP STACK(BOP) 54 21 Dec 2005 23 Dec 2005 272.50 11.354 1,525.0m

WBM Data Cost Today $ 20167

Mud Type:KCL-NaCI-Polymer

Sample-From: Active Pit

Time: 2310

Weight: 9.50ppg

Temp:

API FL: 6.8cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake: 1/32nd"

Cl: 35500mg/l

K+C*1000: 3%

Hard/Ca: 80mg/l

MBT:

PM:

PF: 0.15

Solids(%vol): 6%

H2O: 94%

Oil(%): 0%

Sand: 0

pH: 9.5

PHPA: 0ppb

Viscosity 50sec/qt

PV 9cp

YP 12lb/100ft²

Gels 10s 3

Gels 10m 3

Fann 003 3

Fann 006 4

Fann 100 13

Fann 200 18

Fann 300 21

Fann 600 30

Comment Started mixing mud after Bops landed. Mixed 1000bbls of 3% KCL/NaCI/Polymer mud
weighted to 9.5ppg and filled sandtraps, further mixing is in progress

Bit # 3 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) No. Size

2 28/32nd"

4 18/32nd"

Progress Cum. Progress 0.0m

Type: PDC RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: 211010 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model RSX 616 SPP Total Revs Cum Total Revs 0

Depth In 1,525.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 2.197 . .

Bit Comment

BHA # 3

Weight(Wet) ! 40.00klb Length ! 268.4m Torque(max) ! D.C. (1) Ann Velocity ! 256fpm

Wt Below Jar(Wet) ! 30.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 384fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 176fpm

! Slack-Off ! ! D.P. Ann Velocity ! 176fpm

BHA Run Description ! Annular velocity based on 900gpm

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.25m ! 12.250in ! ! 211010 ! Reed Hycalog RSX 616M

! Mud Motor ! 8.58m ! 9.625in ! 6.135in ! 963006 ! 244mm(9 5/8") Sperrydrill Lobe 6/7 -
5.0 stg Motor

! X/O ! 1.22m ! 9.438in ! 2.875in ! A639 !

! Stab ! 1.81m ! 12.125in ! 2.875in ! 694776 ! Non-mag integral blade string stab

! MWD ! 24.39m ! 8.000in ! 1.920in ! !
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Equipment Length OD ID Serial # Comment

DIR/HCIM-EWR-DGR-CTN-SLD-ACAL-HOC.

! 8in DC ! 9.06m ! 8.000in ! 2.875in ! 18600035 !

! Stab ! 2.10m ! 12.125in ! 2.875in ! 47607 ! Integral blade string stabilizer

! 8in DC ! 8.68m ! 8.000in ! 2.875in ! 1860026 !

! Drilling Jars ! 9.31m ! 8.188in ! 3.063in ! 11150D ! Drilling jars used in surface hole
section.

! 8in DC ! 8.81m ! 8.000in ! 2.875in ! 18600031 !

! X/O ! 1.16m ! 8.500in ! 2.875in ! MSO1930-2 !

! 5in HWDP ! 192.98m ! 5.000in ! 2.875in ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 167.4

Bentonite Bulk MT 5 2.23 0 38.1

Diesel m3 0 4.7 -17.3 428.4

Fresh Water m3 25 12.3 0 172.4

Drill Water m3 100 170.8 0 145.9

Cement G MT 0 0 0 7.7

Cement HT (Silica) MT 0 0 0.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 650.30 650.30 604.40 604.40

13 3/8" 1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 44

DOGC 3 extra

ESS 8

NEXUS 5

FUGRO SURVEY LTD (ROV) 3

DOWELL SCHLUMBERGER 3

M-1 AUSTRALIA PTY LTD 3

GEOSERVICES OVERSEAS S.A. 6

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4 Sperry Sun

Total 79

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 18 Dec 2005 5 Days Held weekly abandon rig
drill

L

Fire Drill 18 Dec 2005 5 Days Held weekly fire drill

JSA 23 Dec 2005 0 Days Deck = 2, Mech = 1, Drill =
3, Sub Sea =5

Safety Meeting 18 Dec 2005 5 Days Weekly safety meetings with
all crew members.

STOP Card 23 Dec 2005 0 Days Safe = 5, Un-safe =

Shakers, Volumes and Losses Data

Available 1,000bbl

Reserve 1,000bbl

Losses 0bbl

Marine
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Weather on 23 Dec 2005 Rig Support

Anchors Tension (klb)

1 269.0

2 236.0

3 220.0

4 280.0

5 324.0

6 328.0

7 357.0

8 306.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 225.0deg 1,010.0mbar 15C° 0.5m 225.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 408.00klb 4,428.00klb 1.5m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip On Location off loading
cargo.

Item Unit Used Quantity

Diesel CuMtr 556
Fresh Water CuMtr 426
Drill Water CuMtr 660
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Pacific Wrangler On location wating for
back load

Item Unit Used Quantity

Diesel CuMtr 190.8
Fresh Water CuMtr 50
Drill Water CuMtr
Cement G Mt
Cement HT (Silica) Mt
Barite Bulk Mt
Bentonite Bulk Mt

Recieved 100m3 of Potable water/ 5mt Bentonite

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0945 / 0958 8 / 14
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