
DRILLING MORNING REPORT # 11
22 Dec 2005 From: Ron King/ Webby Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 1,525.0m

TVDBRT ! 1,525.0m

Progress ! 0.0m

Days from spud ! 6.44

Days on well ! 10.35

Planned TD MD ! 3,612.0m

Planned TD TVDRT ! 3,612.0m

Cur. Hole Size ! 17.500in

Last Casing OD ! 30.000in

Shoe TVDBRT ! 650.9m

Shoe MDBRT ! 650.9m

FIT/LOT: ! /

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 532613

Cum Cost ! $ 10210307

Days Since Last LTI ! 948

Current Op @ 0600 Preparing to land BOP's.

Planned Op Land out BOPs and test wellhead connector. Pull-test connections. Stroke out the slip-joint and nipple up the
surface equipment. Rig up the diverter. Complete pressure tests. Prepare to pick up BHA.

Summary of Period 0000 to 2400 Hrs

Completed running BOPs and riser. Commenced making up slip-joint and landing joint to riser.

Operations For Period 0000 Hrs to 2400 Hrs on 22 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P RR1 0000 0600 6.00 1,525.0m Continue to run BOP's on marine riser @271m (890')

BOP P RR1 0600 0700 1.00 1,525.0m Pressure test choke and kill lines 250/7500psi, 5/10mins ok

BOP P RR1 0700 1300 6.00 1,525.0m Continue to run Riser @393m ( 1290')

BOP P RR1 1300 1400 1.00 1,525.0m Pressure test choke and kill lines 250/7500psi, 5/10mins ok

BOP P RR1 1400 2130 7.50 1,525.0m Continue to run Riser @515m ( 1690' )

BOP P RR1 2130 2230 1.00 1,525.0m Pressure test choke and kill lines 250/7500psi 5/10mins ok

BOP P RR1 2230 2400 1.50 1,525.0m Pick up slip joint and make up to string.
Total riser run: 35 x 50' Bouyed joints, 1 x 50' bare joint,1 x 25' Bare pup joint,

Operations For Period 0000 Hrs to 0600 Hrs on 23 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P RR1 0000 0100 1.00 1,525.0m Completed making up landing joint to slip joint.

BOP TP
(OTH)

RR1 0100 0200 1.00 1,525.0m ROV camera system problems while on bottom monitoring BOP/PGB. Camera's were
cutting out and all visibility was lost. Topside black and white camera still working.
Recover ROV and move top side black and white camera to front pan tilt for landing
bops'. Water had ingressed into camera electrics cannister. Gain use of 2 cameras and
dive ROV

BOP P RR1 0200 0400 2.00 1,525.0m Lower slip joint while monitoring with ROV
Install Choke and kill and boost lines to slip joint.

BOP P RR1 0400 0430 0.50 1,525.0m Pressure test choke and kill gooseneck seals 250/7500psi 5/10mins. ok

BOP P RR1 0430 0530 1.00 1,525.0m Skid rig and over well head with ROV assistance

BOP P RR1 0530 0600 0.50 1,525.0m Re-establish #2 guide line, Monitor MRT's as lowering to PGB post tops.
BOP landing weight prior to MRT's 685klbs.
Prepare to land BOP's

Phase Data to 2400hrs, 22 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 25.75 05 Nov 2005 14 Dec 2005 25.75 1.073 0.0m

ANCHORING(A) 44.75 14 Dec 2005 15 Dec 2005 70.50 2.938 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 100.50 4.188 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 117.00 4.875 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 118.00 4.917 650.0m

INTERMEDIATE HOLE(IH) 92.5 17 Dec 2005 21 Dec 2005 210.50 8.771 1,525.0m

RISER AND BOP STACK(BOP) 38 21 Dec 2005 22 Dec 2005 248.50 10.354 1,525.0m
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WBM Data Cost Today $ 5570

Mud Type: PHG Hi-Vis

Sample-From: Pits

Time: 1945

Weight: 8.70ppg

Temp: 20C°

API FL: 14.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 2200mg/l

K+C*1000:

Hard/Ca: 20mg/l

MBT: 20

PM:

PF: 0.18

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 9.2

PHPA:

Viscosity 110sec/qt

PV 14cp

YP 26lb/100ft²

Gels 10s 22

Gels 10m 28

Fann 003 20

Fann 006 21

Fann 100 28

Fann 200 35

Fann 300 40

Fann 600 54

Comment 1318bbls of Hi vis pumped during 24hr drilling period

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 167.4

Bentonite Bulk MT 0 0 35.3

Diesel m3 0 10.7 0 450.4

Fresh Water m3 27 31 0 159.7

Drill Water m3 11.5 0 216.7

Cement G MT 0 80.5 0 7.7

Cement HT (Silica) MT 0 0 0.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 650.00 650.00 650.00

13 3/8" 1511.14 1511.14 604.00

Personnel On Board

Company Pax Comment

DOGC 46

DOGC 3 extra

ESS 8

NEXUS 5

FUGRO SURVEY LTD (ROV) 6

DOWELL SCHLUMBERGER 3

CAMERON AUSTRALIA PTY LTD 1

M-1 AUSTRALIA PTY LTD 3

GEOSERVICES OVERSEAS S.A. 6

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4 Sperry Sun

Total 85

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 18 Dec 2005 4 Days Held weekly abandon rig
drill

Load life boats 1 and 2 with 10 people and discuss life boat
equipment and launching procedures.

Fire Drill 18 Dec 2005 4 Days Held weekly fire drill

JSA 18 Dec 2005 4 Days Deck = 6, Mech = 3, Drill =
6, Sub Sea =2

Safety Meeting 18 Dec 2005 4 Days Weekly safety meetings with
all crew members.

Discussion on man riding operations. Recent 3rd party
finger amputation and basic amputation first aid discussed.
GEMS work basket policies. Fire and abandonment drills

STOP Card 18 Dec 2005 4 Days Safe = 0, Un-safe = 2

Shakers, Volumes and Losses Data

Available 1,881bbl

Reserve 1,881bbl

Losses 1,318bbl

Sweeps 1,318bbl

Marine
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Weather on 22 Dec 2005 Rig Support

Anchors Tension (klb)

1 265.0

2 238.0

3 216.0

4 278.0

5 324.0

6 331.0

7 357.0

8 304.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 225.0deg 1,016.0mbar 16C° 1.0m 225.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4,158.00klb 2.0m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip On Location waiting to
off load deck cargo and
drill water

Item Unit Used Quantity

Diesel CuMtr 571
Fresh Water CuMtr 429
Drill Water CuMtr 660
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Pacific Wrangler On location wating for
back load

Item Unit Used Quantity

Diesel CuMtr 190.8
Fresh Water CuMtr 150
Drill Water CuMtr
Cement G Mt
Cement HT (Silica) Mt
Barite Bulk Mt
Bentonite Bulk Mt 5

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0922 / 0935 15 / 15
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