
WELL :

DATE :

OBJECTIVE :

0600 STATUS :

FROM TO

6:30 7:00 Travel from Penola to location. SITHP 27psi.

POH with gauges with Static Gradient stops. FL  at 3000 ft WL

Hold safety meeting , prepare, strap and arm 12.45m perforating gun - run # 3.

10:00 RIH with 2-1/8" 6SPF 60deg Scalloped tubing gun loaded with SDP-2125-402NT3 charges

Locate end of tubing (2881mRT) and RIH and additional 637.4m.

11:30 Cycle slickline and activate prism firing head to perforate from 3522.55 to 3535 mRT. SITHP 24 psi

No response in SITHP - 24 psi

POH and recover guns - all shots fired. FL detected at 3000 ft. Finish preparation of Gun - run # 4

13:00 SITHP 26 psi

13:30 Strap and arm 10.55m perforating gun

RIH with 2-1/8" 6SPF 60deg Scalloped tubing gun loaded with SDP-2125-402NT3 charges. FL 3250ft 

15:10 15:15 Cycle slickline and activate prism firing head to perforate from 3512 to 3522.55 mRT. SITHP 27 psi

No response in SITHP - 27 psi

POH and recover guns - all shots fired. FL detected at 3080 ft.

Make up dh gauges and RIH to hang on wire at mpp.

17:15 On depth at 11,527 ft WL.. SITHP 25 psi

17:30 Secure location depart to Penola. SDFN.

Additional detail of the above operations can be found is the associated SGS reports.

Incidents:

DAILY COST $A :

CUM. COST $A :

SUPERVISOR : BUDGET $A :

OPERATIONS PERFORMED PAST 24 HOURS

PCS / AKS / MCP

TIME

Safety/Environmental

1/12/2007

GLENAIRE 1ST1

WSI with gauges in hole after runs no. 3 & 4

Perforate Pretty hill Intervals

CONTRACTOR 

REPORT No. :

SGS / OWEN
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DAILY COMPLETION / WORKOVER REPORT 
 

 
 


