
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 94
Forecast from : Fri, 02 Sep, 2005 Max POB on Rig 100

Fri 02-Sep-05 Sat 03-Sep-05 Sun 04-Sep-05 Mon 05-Sep-05 Tue 06-Sep-05
0:00 Drill 12.25" hole to csg point at 2962mMD with F 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 Pull w/bushing. 1:00
2:00  2:00  2:00 Circ Btms up  Wiper trip to shoe. Circ btms up.P 2:00 Rig up, Run & Cmt 9.625" csg. 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00 Set & test Seal assy. POOH with R/tool
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00 Test BOP ???
11:00  11:00  11:00 11:00 11:00 Lay out 12-1/4" BHA. Make up 8.5in BHA,
12:00  12:00  12:00 Velocity survey 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00 RIH, drill shoe track, conduct FIT
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
1 Diamond 2  Diamond   Diamond   Diamond   Diamond  
4 ESS 4  ESS   ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
1 MI 1  MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
2 Cameron   Cameron   Cameron   Cameron   Cameron  
2 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
6 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
 Diamond 3rd party   Diamond 3rd party   Diamond 3rd party   Diamond 3rd party   Diamond 3rd party  
 Baker   Baker   Baker   Baker   Baker  
               

16 7         
94 94 94 94 94

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
    Load 1000sx HTB  
   Barite 40MT  
   DOGC DP, HWDP, DC  
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
Sentinel at rig.  Wrangler to Melbourne Load P-Wrangler  

     
     
     
     
     

Fri 02-Sep-05 Sat 03-Sep-05 Sun 04-Sep-05 Mon 05-Sep-05 Tue 06-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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