
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 98
Forecast from : Sun, 18 June, 2006 Max POB on Rig 100

Sun 18-Jun-06 Mon 19-Jun-06 Tue 20-Jun-06 Wed 21-Jun-06 Thu 22-Jun-06
0:00  0:00  0:00 0:00 0:00
1:00 Unlatch guidelines off Basker-4, move rig over B 1:00 R/u & test slickline lubricator 1:00 1:00 1:00
2:00 Run Basker-3 Subsea Tree on completion riser 2:00 Recover 4” ARH prong & plug from tubing hange 2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00 Pre-flow meeting, RIH & open XD SSD, displace 4:00 4:00 4:00
5:00  5:00  5:00 Rig down slickline. Unlatch & pull completion ris 5:00 Unlatch guidelines off Basker-2, move rig over B 5:00
6:00  6:00  6:00 6:00 6:00 R/u & test slickline lubricator
7:00  7:00  7:00 7:00 Run Basker-5 Subsea Tree on completion riser 7:00 Recover 4” ARH prong & plug from tubing hang
8:00  8:00 Close XD SSD, POOH. 8:00 8:00 8:00
9:00  9:00 Pressure up and shear open FBIV 9:00 9:00 9:00 Pre-flow meeting, RIH & open XD SSD, displac

10:00  10:00 Open well and flow until cleaned up 10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 Unlatch guidelines off Basker-3, move rig over B 12:00 12:00
13:00  13:00  13:00 13:00 13:00 Close XD SSD, POOH. 
14:00  14:00 Flow well through separator, take fluid samples, s 14:00 Recover Basker-2 subsea tree 14:00 14:00 Pressure up and shear open FBIV
15:00  15:00  15:00 15:00 15:00 Open well and flow until cleaned up
16:00  16:00 Flush surface lines and bullhead diesel to below 16:00 16:00 16:00
17:00 R/u & test flowhead & surface lines, land & latch 17:00  17:00 17:00 17:00
18:00  18:00 Close & leak test SSSV & PMV. 18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00 Flow well through separator, take fluid samples
20:00  20:00 Close & test tree valves. Flush riser and surface 20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00 Flush surface lines and bullhead diesel to below
22:00  22:00  22:00 22:00 R/u & test flowhead & surface lines, land & latch 22:00
23:00  23:00  23:00 23:00 23:00 Close & leak test SSSV & PMV. 
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
 Diamond   Diamond  8 Diamond 10  Diamond   Diamond  
 ESS   ESS   ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron  1 Cameron 1  Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
        1 Expro 1         
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EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
 CVC Lift tool    
 Manifold pile    
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip to Melb Far Grip at Melb Far Grip to Rig Far Grip at Rig  
     

Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig
     
     

Sun 18-Jun-06 Mon 19-Jun-06 Tue 20-Jun-06 Wed 21-Jun-06 Thu 22-Jun-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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