
DRILLING MORNING REPORT # 11
11 Oct 2009 From: John Mcgarrity/ Peter Dane Trefoil-2

To: Texas Richards

Well Data

Country Australia MDBRT 935.0m Cur. Hole Size 17.500in AFE Cost US$33,167,745

Field Trefoil TVDBRT 935.0m Last Casing OD 30.000in AFE No. Trefoil-2

Drill Co. Maersk Progress 0.0m Shoe TVDBRT 153.0m Daily Cost US$600,000

Rig Kan Tan IV Days from spud 5.67 Shoe MDBRT 153.0m Cum Cost US$10,432,091

Wtr Dpth(MSL) 69.0m Days on well 10.13 FIT/LOT: /

RT-ASL(MSL) 26.0m Planned TD MD 3221.0m Current Op @ 0600 Circulating 13 3/8" casing.

Planned Op Cement and displace 13 3/8" casing.
Release 18 3/4" running tool.
POOH with landing string.
Run BOP and riser.

RT-ML 95.0m Planned TD TVDRT 3221.0m

Summary of Period 0000 to 2400 Hrs

POOH with 17 1/2" BHA.
Rigged up to run 13 3/8" casing.
Ran 13 3/8" casing.
Rigged down 13 3/8" casing handling equipment.
Rigged up 5" drill pipe handling equipment.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 11 Days Held abandon Drill prior to
tow.

Last BOP stack test 2 37 Days Test BOP

Permit To Work 12 0 Days Permits administerd.

Pre-tour Meeting 2 1 Day Shift change meetings

Safety Meeting 2 7 Days Held 2 x General Safety
Meeting

STOP Card 48 0 Days Number of STOP Cards
submitted

FORMATION

Name Top

Torquay Group 95.00m

Lower Miocene Seismic Marker 918.00m

Operations For Period 0000 Hrs to 2400 Hrs on 11 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P4 P G6 0000 0200 2.00 935.0m Handle BHA. Continue POOH with BHA. Retrieved MWD probe.

P5 P G1 0200 0300 1.00 935.0m Picked up cement stand and RIH and laid out side FOSV, side entry sub, FOSV. Picked
up Halliburton SSR cement head and made up same. Racked cement stand back in
derrick.

P5 P G1 0300 0530 2.50 935.0m Held JSA. Rigged up 13 3/8" casing handling equipment.

P5 P G9 0530 0630 1.00 935.0m Picked up shoe joint and checked float - ok. Made up float collar joint and checked float
- ok . Thread locked the shoe track. Picked up and installed C plates for guideline
attachment.

P5 P G9 0630 1000 3.50 935.0m Ran 13 3/8" casing from 24m to 146m. Stabbed into well with ROV assistance.

P5 P G1 1000 1330 3.50 935.0m Held JSA. Rigged up Premium Casing Services, FMS, 500 ton elevators and control
lines. Made up FACL

P5 P G9 1330 2230 9.00 935.0m Ran 13 3/8" casing from 146m to 826m. Filled pipe every 5 joints with mud.

P5 P G9 2230 2330 1.00 935.0m Rigged down 13 3/8" casing handling equipment and rigged up 5" drill pipe handling
equipment.

P5 P G12 2330 2400 0.50 935.0m Prepared to pick up 18 3/4" HPWH.

Operations For Period 0000 Hrs to 0600 Hrs on 12 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P5 P G12 0000 0100 1.00 935.0m Picked up and made up 18 3/4" HPWH housing. Lowered housing to rotary table and
set in slips.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

P5 P G12 0100 0200 1.00 935.0m Ran in hole with 13 3/8" casing with 5" HWDP landing string. Broke circulation and
washed down to 13m above the wellhead.

P5 P G12 0200 0300 1.00 935.0m Made up cement stand. Landed the 18 3/4" wellhead. Confirmed with 50k overpull.
ROV confirmed bullseye 0.25 deg aft/port.

P5 P G12 0300 0400 1.00 935.0m Rigged up surface lines. Attached cement hose to Halliburton cement head assembly
and connected control head lines.

P5 P F3 0400 0600 2.00 935.0m Circulated with seawater 1.5 times casing volume at 12 bpm, 500 gpm, 850 psi.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 11 Oct 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 69.5 21 Sep 2009 04 Oct 2009 69.50 2.896 0.0m

Conductor Hole(P2) 53.5 04 Oct 2009 06 Oct 2009 123.00 5.125 155.0m

Conductor Casing(P3) 30 07 Oct 2009 08 Oct 2009 153.00 6.375 155.0m

Surface Hole(P4) 68 08 Oct 2009 11 Oct 2009 221.00 9.208 935.0m

Surface Casing(P5) 22 11 Oct 2009 11 Oct 2009 243.00 10.125 935.0m

General Comments
00:00 TO 24:00 Hrs ON 11 Oct 2009

WBM Data Cost Today US$ 0

Mud Type: PAD mud

Sample-From: 3

Time: 1730

Weight: 9.00ppg

Temp: 20C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O: 98%

Oil(%):

Sand:

pH: 9

PHPA:

Viscosity 58sec/qt

PV 11cp

YP 19lb/100ft²

Gels 10s 7

Gels 10m 9

Fann 003 7

Fann 006 9

Fann 100 14

Fann 200 24

Fann 300 30

Fann 600 41

Comment Note: Cost is in AUD

Bit # 2 Wear I O1 D L B G O2 R

w 2 2 NO A 2 I NO

Bitwear Comments:

Size ("): 17.50in IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Smith WOB(avg)9000.00klb No. Size

1 13/32nd"

3 22/32nd"

Progress 0.0m Cum. Progress 787.0m

Type: mt RPM(avg) 120 On Bottom Hrs 0.0h Cum. On Btm Hrs 33.3h

Serial No.: PM2605 F.Rate 1150gpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 40.0h

Bit Model XR+VCPS SPP 2350psi Total Revs Cum Total Revs 0

Depth In 153.0m HSI ROP(avg) N/A ROP(avg) 23.63 m/hr

Depth Out 935.0m TFA 1.243 . .

Bit Comment

BHA # 2

Weight(Wet) 75000.00klb Length 244.3m Torque(max) 18000ft-lbs D.C. (1) Ann Velocity 130fpm

Wt Below Jar(Wet) 25000.00klb String 260000.00klb Torque(Off.Btm) 2500ft-lbs D.C. (2) Ann Velocity 116fpm

Pick-Up 260000.00klb Torque(On.Btm) 6000ft-lbs H.W.D.P. Ann Velocity 100fpm

Slack-Off 270000.00klb D.P. Ann Velocity 100fpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.44m 17.50in PM2605

Bit Sub 1.22m 9.50in 3.00in

MWD 9.74m 9.50in 3.25in 46809

Stabiliser 2.51m 17.50in T19048
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Equipment Length OD ID Serial # Comment

Drill Collar 9.45m 9.50in 1141

Stabiliser 2.05m 17.50in 207A34

X/Over Sub 1.13m 8.00in 94

Drill Collar 18.63m 8.25in 1160

Drilling Jars 9.68m 8.00in 1158

Drill Collar 75.33m 8.25in

X/Over Sub 1.09m 5.00in 3.00in

HWDP 113.04m

Bulk Stocks

Name Unit In Used Adjust Balance

Rig Fuel m3 0 2 0 509.0

Drill Water m3 0 16 0 290.0

Pot Water m3 11 10 0 221.0

Brine m3 0 0 0 88.0

Barazan D+ 25kg/sx 0 0 0 48.0

Barite MT 0 0 0 47.0

Baradefoam-W300 can 0 0 0 16.0

Barolift boxes 0 0 0 18.0

Bentonite MT 0 0 0 0.0

Caustic Soda pail 0 0 0 26.0

Con-Det 5 gal/pail 0 0 0 32.0

Dextrid Lte 25kg/sx 0 0 0 216.0

Guar Gum 25kg/sx 0 0 0 20.0

Lime sx 0 0 0 50.0

Mica 25kg/sx 0 0 0 40.0

Omyacarb 5 25kg/sx 0 0 0 240.0

Pac-LE 25kg/sx 0 0 0 110.0

Soda Ash sx 0 0 0 63.0

Shaker Screen 110 box 0 0 0 24.0

Shaker Screen 140 box 0 0 0 40.0

Shaker Screen 175 box 0 0 0 24.0

Shaker Screen 50 box 0 0 0 24.0

Shaker Screen 210 box 0 0 0 24.0

Sodium Bicarbonate 25kg sx 0 0 0 48.0

Rig Fuel m3 0 0 0 561.0

Drill Water m3 0 0 0 416.0

Potable Water m3 0 0 0 208.0

Aldacide 25kg/pail 0 0 0 26.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 Continental
Emsco

6.50 97 80 1200 400

2 Continental
Emsco

6.50 97 80 1200 400

3 Continental
Emsco

6.50 97 80 1200 400

Personnel On Board

Company Pax

ADA 8

Maersk 44

OMS 15

GRN 3

Halliburton 2

Dril-Quip 2
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Personnel On Board

Halliburton (Baroid) 2

Reach 1

PCS 3

Fugro ROV 6

Halliburton 2

Geoservices 3

Other 4

Total 95

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Jay Wan / Kosta Georgiou

Available 1741.3bbl Losses 374.5bbl Equipment Description Mesh Size Comments

Active 220.0bbl Downhole

Mixing Surf+ Equip 0.0bbl

Hole 895.8bbl Dumped 374.5bbl

Slug De-Gasser
Reserve 515.5bbl De-Sander

Kill 110.0bbl De-Silter

Centrifuge
! !

Marine

Weather on 11 Oct 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 100.0deg 1008.0mbar 10C° 1.3m 100.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

317.0deg 16.00klb 1.2m 100.0deg 5s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar 19:20 hrs 10/10/09 22:15 hrs 10/10/09 Alongside 27 South
Wharf

Item Unit Used Quantity

Rig Fuel M3 643
Potable Water M3 520
Drill Water M3 196

t 55
Barite t 0
Bentonite t 42
Brine M3 190

Far Fosna 08:30 9/10/09 Standby Rig Item Unit Used Quantity

Rig Fuel M3 413
Pot Water M3 490
Drill Water M3 590
Bentonite t 0
Barite t 42

t 0
Brine M3 184
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